



CHANGE ORDER(s)

CONTRACT CHANGE ORDER AUTHORIZATION NO. 2

--

DATED 11/12/2015

FILED WITH CONTRACT # 33662

(SULLY-MILLER CONTRACTING COMPANY)

2nd. 1/11/16

long beach
airport

where the going is easy*

MEMORANDUM

Date: November 17, 2015
To: Bryant L. Francis, Director, Long Beach Airport
From: Stephan Lum, P.E., Civil Engineer, Long Beach Airport
Subject: **CONTRACT CHANGE ORDER TRANSMITTAL MEMO**

PROJECT: AP-1070-64: R-6977 Improvements to TXY J West of TXY D at the Long Beach Airport. Long Beach Contract No. 33662

CCO #: 002

ORIGINATED FROM: AIRPORT ENTERPRISE FUND (EF320)

SOURCES OF FUNDING: 1. AIRPORT IMPROVEMENT PROGRAM (AIP) GRANT NOS. 3-06-0127-41 SF002, INDEX APCIPEB: \$82,500.60
2. PASSENGER FACILITY CHARGES (PFC) SF008, INDEX APCIPEH: \$8,499.40

FUNDING ELIGIBILITY BY ITEM: 90.66% APCIPEB / 9.34% APCIPEH: ITEMS 1-5

REASON: SEE ATTACHED

COST: \$91,000.00

ORIGINAL CONTRACT: \$7,485,000.00

CCO #1 \$70,000.00

CCO #2 \$91,000.00

TOTAL CHANGE ORDERS: \$161,000.00

PERCENTAGE (%) CHANGE: 2.15%

15 JAN 14 AM 9:41
RECEIVED
OFFICE OF THE
DIRECTOR
LONG BEACH AIRPORT

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

To: Sully Miller Contracting Co.
135 S. State College Blvd. Suite 400
Brea, Ca. 92821

Date: November 12, 2015
R- 6977
Contract No.: 33662
Program No.: AP1070-64

PROJECT: Improvements to Taxiway J West of Taxiway D at the Long Beach Airport

CONTRACT CHANGE ORDER AUTHORIZATION NO. 002

In accordance with Section 3-3, Extra Work of the Standard Specifications For Public Works, 2012 Edition, you are authorized to do the following:

1. Provide all labor, materials, equipment, and incidentals necessary to make a new asphalt transition ramp between existing and new Taxiway J along station 33+00 for access along Taxiway J West of Taxiway B, also re-grade around concrete base pads as requested by Airport Operations in infield area on phase 1.

as directed by the Project Engineer,
for the estimated cost of \$25,000.00

2. Provide all labor, materials, equipment, and incidentals necessary to re-route storm drain per revised plan sheet 072 out of 148,

as directed by the Project Engineer,
for the estimated cost of \$10,000.00

3. Provide all labor, materials, equipment and incidentals necessary to pothole for utilities in various locations.

as directed by the Project Engineer,
for the estimated cost of \$2,500.00

4. Provide all labor, materials, equipment, and incidentals necessary to install Geo-Grid in yielding subgrade along the east side shoulder of Taxiway J1,

as directed by the Project Engineer,
for the estimated cost of \$23,500.00

5. Provide all labor, materials, equipment and incidentals necessary to remove existing striping and pavement markings in various locations.

as directed by the Project Engineer,
for the estimated cost of \$30,000.00

TOTAL ESTIMATED CHANGE TO CONTRACT COST. \$91,000.00

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.


TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.


Recommended by:


Project Manager/Civil Engineer (Date) 11-17-2015

Approved by:

for acting Chief
 Eric Lowe 11/17/15
Chief Construction Inspector (Date)


Airport Director (Date) 12/17/15


Contractor (Date) 11/20/15

Funds are available for this purpose:


Financial Management (Date) 12-25-15



RECEIVED
12-23-15