

CHANGE ORDER(s)

CONTRACT CHANGE ORDER AUTHORIZATION NO. 2

--

DATED 8/30/2016

FILED WITH CONTRACT # 34042

(SEQUEL CONTRACTORS, INC)

ORIGINAL



City of Long Beach
Working Together to Serve

Memorandum

Date: August 30, 2016
To: Sean Crumby, Deputy Director/City Engineer
From: Marc Wright, Construction Services Officer
Subject: **CONTRACT CHANGE ORDER TRANSMITTAL MEMO**

PROJECT: Contract-34042 R-7007^{ci}(b) Improvements of Easy Avenue between 27th Street and Spring Street

CONTRACTOR: Sequel Contractors

CCO#: No. 2

ORIGINATED FROM: Project Development

SOURCE OF FUNDING: CIP (Prop A/C)

REASON: See Attached

COST (CCO#2): \$ 9,871.43

ORIGINAL CONTRACT: \$ 463,060.00

APPROVED CONTINGENCY (10%) \$ 46,306.00

ORIGINAL CONTRACT + CONTINGENCY (NOT TO EXCEED) \$ 509,366.00

TOTAL AMOUNT OF CCO'S TO DATE (INCLUDING PROPOSED CCO'S) \$ 13,515.25

PERCENT (%) OF CONTINGENCY USED IN CHANGE ORDERS TO DATE (INCLUDING PROPOSED) 2.92%

DEPARTMENT OF PUBLIC WORKS
Engineering Bureau
Certification of Materials or Services
Vendor ID# VO49700
PO/DPPW POPW16000006
Proj/Projdetal PW 5062-8030
Grant/Grant #
Index/Subject PWCIPCC/21009
By: McA ALA 9-20-16
Date

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

Sequel Contractors
13546 Imperial Hwy
Santa Fe, CA 90670

Date: August 30, 2016
R- 7007(a)
Contract No. 34042
Program No.: PW5062 80

PROJECT: Improvements of Easy Avenue between 27th Street and Spring Street

CONTRACT CHANGE ORDER AUTHORIZATION NO. 2

In accordance with Section 3-3, Extra Work, of the Standard Specifications for Public Works Construction, 2012 Edition, you are authorized to do the following:

1. Provide all labor, materials and equipment to perform additional concrete removal and placement at various locations on Easy Street, as directed by the Project Manager,
for the estimated cost of.....\$ 9,048.99
2. Provide all labor, materials and equipment to perform tree stump removal on Easy Avenue, as directed by the Project Manager,
for the estimated cost of.....\$ 822.44

TOTAL ESTIMATED INCREASE TO THE CONTRACT COST.....\$ 9,871.43


By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.


TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL BE EXTENDED FIVE (5) DAYS BEYOND THE SIGNATURE OF THE DEPUTY DIRECTOR/CITY ENGINEER.

Recommended by:


Approved by:

 9-1-2016
Chief Construction Inspector (Date)

 09/19/16
Contractor (Date)

 9/1/16
Construction Services Officer (Date)

 10/3/16
Deputy Director/City Engineer (Date)

 9-20-16
Project Manager (Date)
① 9/20/16

Funds are available for this purpose:

 10-3-16
Financial Management (Date)