



**CHANGE ORDER(s)
AND /OR
LETTER(s) OF EXTENSION**

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 5
DATED 12/7/2012**

**FILED WITH CONTRACT # 32109
(FLATIRON ELECTRIC GROUP, INC)**



OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

To: Flatiron Electric Group, Inc.
15701 Heron Avenue
La Mirada, CA 90638

Date: December 7, 2012
R- 6857
Contract No.: 32109
Program No.: PWT190-11

PROJECT: ~~Shoreline Drive Advance Traffic Control System~~ *VARIOUS TRAFFIC SIGNALS* DEDR 5/2013

CONTRACT CHANGE ORDER AUTHORIZATION NO. 5

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

- (C) 1. Provide all labor, materials and equipment to install a new traffic signal at the intersection of Regway Avenue and Willow Street per construction drawing dated January 4, 2012, as directed by the Project Engineer, for the lump sum cost of \$ 126,174.00
- (C) 2. Provide all labor, materials and equipment to install additional American with Disabilities Act (ADA) ramps at the intersection of Regway Avenue and Willow Street per construction drawing dated January 4, 2012 at the negotiated unit cost of \$7,800.00 each (2/EA @ \$7,800.00/EA), as directed by the Project Engineer, for the estimated cost of \$ 15,600.00
- (C) 3. Provide all labor, materials and equipment to make traffic signal modifications to the intersection of 3rd Street and the Promenade per cost quote dated October 22, 2012, as directed by the Project Engineer, for the lump sum cost of \$ 71,000.00

In accordance with Section 3-3, Extra Work, of the Standard Specifications for Public Works Construction 2009 Edition, you are authorized to do the following:

- (C) 4. Provide all labor, materials and equipment to pothole unforeseen utilities including structural backfill of the trench at the intersection of Regway Avenue and Willow Street, not depicted on the construction drawings, as directed by the Project Engineer, for the estimated cost of \$ 6,500.00

TOTAL ESTIMATED INCREASE TO CONTRACT COST \$ 219,274.00

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.

Recommended by:


Approved by:


 12/11/12
Chief Construction Inspector (Date)

 2-8-13
Contractor-Company Officer (Date)


 1/20/13
Construction Services Officer (Date)

 5/28/13
Director of Public Works (Date)

 2/6/13
City Traffic Engineer (Date)

 5/28/13
Deputy Director of Public Works/
City Engineer (Date)

Funds are available for this purpose:

 5-28-13
Financial Management (Date)

cc: Auditor
Accounting
City Clerk-Originals
Construction Division

Contract Compliance
Project Development