

CHANGE ORDER(s)

AND /OR


LETTER(s) OF EXTENSION

--

**CONTRACT CHANGE ORDER NO. 005
DATED DECEMBER 5, 2018**

FILED WITH CONTRACT #34701

(SEQUEL CONTRACTORS, INC)



Date: 12/05/2018
To: Alvin Papa, Deputy Director of Public Works
From: Marc Wright, Construction Services Officer

Subject: CONTRACT CHANGE ORDER TRANSMITTAL MEMO

PROJECT:	PW5062-85, R-7006, Contract 34701
CONTRACTOR:	Sequel Contractors, Inc.
CCO#:	005
ORIGINATED FROM:	Project Development
SOURCE OF FUNDING:	CIP Projects
REASON:	See Attached
COST:	\$ 2,563.27
ORIGINAL CONTRACT:	\$ 1,786,611.00 ✓
APPROVED CONTINGENCY (10%)	\$ 178,661.00 ✓
ORIGINAL CONTRACT + CONTINGENCY (NOT TO EXCEED)	\$ 1,965,272.00 ✓
TOTAL AMOUNT OF CCO'S TO DATE (INCLUDING PROPOSED CCO'S)	(\$ 96,055.27)
PERCENT (%) OF CONTINGENCY USED IN CHANGE ORDERS TO DATE (INCLUDING PROPOSED)	(53.76%) or 0%

DEPARTMENT OF PUBLIC WORKS
 Engineering Bureau
 Certification of Materials or Services

Vendor ID# _____
 PO/DPPW 18000021
 Proj/Projdetail PW 5062 8530
 Grant/Grant detail _____
 Index/Subobject PWCARB

By: CRest Date 01/15/19

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

Sequel Contractors, Inc.
13546 Imperial Highway
Santa Fe Springs, CA 90670.

Date: December 05, 2018
R-7006
Contract No.: 34701
Program No.: PW5062-85

**PROJECT: IMPROVEMENTS OF BELLFLOWER BOULEVARD BETWEEN
PACIFIC COAST HIGHWAY AND ATHERTON STREET**

CONTRACT CHANGE ORDER AUTHORIZATION NO. 5

PART 1 REASON FOR CHANGE

- 1.1 Change order required because field conditions required that a pedestrian push button post be relocated at northeast corner of Bellflower Boulevard and Atherton Street, and additional traffic detector loop stub out conduit be installed at the southeast corner of Bellflower Boulevard and Beach Drive.

PART 2 DESCRIPTION OF CHANGE

- 2.1 Provide all labor, material and equipment to relocate a pedestrian push button post at the northeast corner of Bellflower Boulevard and Atherton Street, and install additional traffic detector loop stub out conduit at the southeast corner of Bellflower Boulevard and Beach Drive.

PART 3 CHANGE IN CONTRACT AMOUNT

A. BID ITEM QUANTITY ADJUSTMENTS

None

B. EXTRA WORK/AGREED PRICE

In accordance with procedures for changes in the work established in the specifications, you are authorized to do the following:

1. Provide all labor, material and equipment to relocate a pedestrian push button post at the northeast corner of Bellflower Boulevard and Atherton Street, and install additional traffic detector loop stub out conduit at the southeast corner of Bellflower Boulevard and Beach Drive. All work as directed by the Project Manager,
for the cost of (\$ 2,563.28)
- | | |
|--|---------------|
| - Net Bid Item Quantity Adjustment | = \$ 0.00 |
| - Net Extra Work / Agreed Price | = \$ 2,563.27 |
| - Net to Contract Cost | = \$ 2,563.27 |

By signing this change order, the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

PART 4 CHANGE IN CONTRACT TIME

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL BE EXTENDED THIRTY (30) WORKING DAYS BEYOND THE DEPUTY DIRECTOR/CITY ENGINEER'S SIGNATURE

Recommended by:

[Signature] 12-21-18
Chief Construction Inspector (Date)

[Signature] 1/2/19
Construction Services Officer (Date)

[Signature] 1/3/19
Project Manager (Date)

Approved by:

[Signature] 12/27/18
Contractor (Date)

[Signature] 1/16/19
Deputy Director/City Engineer (Date)

Funds are available for this purpose:

[Signature] 1/28/19
Financial Management (Date)