



CHANGE ORDER(s)

CONTRACT CHANGE ORDER AUTHORIZATION NO. 10

DATED 12/16/2015

FILED WITH CONTRACT # 33537

(WOODCLIFF CORPORATION)

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

Robert Everhart
Woodcliff Corporation
1849 Sawtelle Blvd Ste 610,
Los Angeles, CA 90025

DATE: December 16, 2015
Specification: R-6985
Contract No.: 33537
Program No.: PW4301-40

PROJECT: North Branch Library

CONTRACT CHANGE ORDER AUTHORIZATION NO. 10

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

1. PCO 011.1 – Sprint Structural Revisions: per Bulletin 005.2 provide all labor, materials, equipment, transportation and incidentals to add additional structural components as indicated to accommodate changes to the Sprint equipment at the roof level. A portion of this PCO not pertaining to this scope has been paid under separate cover. The Contractor shall provide this work as directed by the City Engineer on a lump sum basis, for the cost of.....\$ 1,298.23
2. PCO 015.5 – Sprint Electrical Revisions: per Bulletin 005.1 and 005.3 provide all labor, materials, equipment, transportation and incidentals to add additional electrical scope for generator plug and pathway to rooftop equipment by others. This scope shall be inclusive of all itemized line items on COR 15.5 provided by the Contractor. The Contractor shall provide this work as directed by the City Engineer on a lump sum basis, for the cost of\$ 10,342.71

TOTAL INCREASE TO THE CONTRACT COST\$ 11,640.94

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.

Recommended by:

Approved by:

JLH 12/22/15
Construction Manager (Date)

WJG 12-22-15
Contractor (Date)

Paul J Buckley 12/22/15
Project Manager (Date)

[Signature] 1/14/16
City Engineer (Date)

[Signature] 1/9/16
Assistant City Engineer (Date)

Funds are available for this purpose:

[Signature] 1-25-16
Financial Management (Date)

