

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

23336

Remedial Change Order No. 07
Contract No. 23336

Date: April 6, 2020
Contractor: Covanta Long Beach Renewable
Energy Corp

Project: SERRF

This Change Order:
\$862,350.50

Program No.: GOELAD
Prior Change Orders: See Attachment 1.

Remedial Work Period Change Order #7

- Fire System Repairs

BACKGROUND

This Remedial Work Change Order #7 is issued in accordance with provisions set forth in the subject Contract with reference to the following facts:

1. The 5th Amendment in reference to Section 4.3 and 3.1 of the Contract to operate provides for reimbursement for all costs approved by remedial work change order.
2. The City and Operator (Covanta) have amended the contract (5th Amendment) to invest into the SERRF facility over the Remedial Work Period.
3. Remedial Work Period means the period commencing January 1, 2018 and ending June 30, 2021, unless extended as a result of City Fault or an Uncontrollable Circumstance.
4. The Operator will solicit contractor proposals and administer scope of work required on the all Remedial work projects. This will include design, equipment, fabrication, testing, and all other related replacement and maintenance relative to the projects attached. Including any and all cleanup and maintenance as a result of remedial projects and any and all technical and safety training and education associated with the projects.

SCOPE OF REMEDIAL WORK CHANGE ORDER

The change order is intended to cover all the costs related to the projects outlined in this Remedial Change order. This will include firewater tank repairs, firewater system backflow preventers, fire pump repairs, fire alarm system, halon and CO2 Systems, and the refuse pit fire cannons.

SCHEDULE

It is estimated that the above-mentioned work will be completed within the Remedial Work Period commencing April 8, 2020 and ending June 30, 2021.

COST OF REMEDIAL WORK CHANGE ORDER #7


The cost for the above-mentioned scope has been estimated as follows:

Fire System Repairs

<i>Firewater Tank Repairs</i>	<i>\$199,303 + \$100,000 (temp water storage and tie-ins)</i>
<i>Firewater System Backflow Preventers</i>	<i>\$59,607.75</i>
<i>Fire Pump repairs</i>	<i>\$79,695.50</i>
<i>Fire Alarm System</i>	<i>\$29,996.00</i>
<i>Halon and CO2 Systems</i>	<i>\$29,995.00</i>
<i>Refuse Pit Fire Cannons</i>	<i>\$285,357.75</i>
<i>Subtotal</i>	<i>\$783,955.00</i>
<i>Contingency (10%)</i>	<i>\$78,395.50</i>
<i>Total Projects Not to Exceed:</i>	<i>\$862,350.50</i>


NO OTHER CHANGES

1. Except as specifically enumerated above, all other terms and provisions of the subject contract shall remain unchanged. The execution and delivery of this Change Order by the Contractor and the City shall not in any manner prejudice the rights which the Owner, the City or the Contractor may have to pursue any other claims which such party may have against the other, other than those claims which are the subject of the Change Order.


Charles R. Tripp
Electric Generation Bureau
Manager


Date

5/4/20


Derek Veenhof
Executive Vice President


Date

April 14, 2020


Robert Dowell
Director Long Beach
Gas & Oil Department

Date

5/6/20


Tom Modica
Acting City Manager

Date

5/14/2020

EXECUTED PURSUANT
TO SECTION 301 OF
THE CITY CHARTER

Approved as to form this _____ day of _____, 2020


REMEDIAL WORK
CHANGE ORDER #7

Page 4

City Attorney

By

Deputy



4-30-20

Distribution:

Original - City Clerk

City Auditor

City Attorney

Manager, Electric Generation Bureau

Financial Management, Accounting

Financial Management, Payments

General Manager, SERRF Authority

Plant Manager, Covanta Long Beach

Business manager Covanta Long Beach

REMEDIAL WORK
CHANGE ORDER #7

Amount funded:	Total	City	Contractor
Remedial Work #1	\$2,175,417	\$2,175,417	\$0
Remedial Work #2	\$1,989,840	\$436,397	\$1,553,443
Remedial Work #3	\$2,693,413	\$1,711,933	\$981,480
Remedial Work #4	\$2,435,911	\$1,548,265	\$887,646
Remedial Work #5	\$1,365,844	\$868,130	\$497,714
Remedial Work #6	\$1,860,000	\$1,182,216	\$677,784
Remedial Work #7	\$862,351	\$583,313	\$279,038
Total Expended:	\$13,382,776	\$8,505,671	\$4,877,105