

**CHANGE ORDER(s)  
AND /OR  
LETTER(s) OF EXTENSION**

---

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 1  
DATED 1/30/2015**

---

**FILED WITH CONTRACT # 33496  
(MAMCO, INC DBA ALABBASI)**



**City of Long Beach**  
Working Together to Serve

**Memorandum**

RECEIVED  
CITY CLERK  
LONG BEACH, CA

15 MAR 13 AM 11:56



**Date:** January 30, 2015  
**To:** Ara Maloyan, Director of Public Works  
**From:** Gillis M. Monroe, Construction Services Officer  
**Subject:** CONTRACT CHANGE ORDER TRANSMITTAL MEMO

**PROJECT:** R-6791 Cherry Avenue between Ocean Blvd. & PCH

**CCO#:** No. 1

**SOURCE OF FUNDING:** Transportation Fund (SR 182)

**REASON:** See Attached

**COST:** \$ 5,200.00

**ORIGINAL CONTRACT:** \$ 1,849,999.00

**TOTAL AMOUNT OF CCO'S  
TO DATE (INCLUDING  
PROPOSED CCO'S)** \$ 5,200.00

**PERCENT (%) OF ORIGINAL  
CONTRACT AMOUNT** + 0.28%

GMM:CRR:st  
R6791-1transmittal

DEPARTMENT OF PUBLIC WORKS  
Engineering Bureau  
Certification of Materials or Services  
Vendor ID# V060699  
PO/DPPW P06W1500002  
Proj/Projdetail PW 502-0330  
Grant/Grant detail  
Index/Subobject PWC/PCC/210009  
By: MAL A WA 2-10-15  
Date

**RECEIVED**  
2-10-15

OFFICE OF THE CITY MANAGER  
CITY OF LONG BEACH  
LONG BEACH, CA 90802



MAMCO Inc. DBA: Alabbasi Corp.  
16840 Van Buren Blvd., #200  
Riverside, CA 92504

Date: January 30, 2015  
R- 6791  
Contract No.: 33496  
Program No.: PW5062-07

PROJECT: Cherry Avenue between Ocean Boulevard and Pacific Coast Highway

CONTRACT CHANGE ORDER AUTHORIZATION NO. 1

In accordance with Section 3-3, Extra Work, of the Standard Specifications for Public Works Construction, 2012 Edition, you are authorized to do the following:

1. Provide all labor, materials and equipment to cover the existing street sweeping "No Parking" signs to allow for local residents to park without being issued a parking citation, as directed by the Project Engineer, for the estimated credit of.....\$ 5,200.00

TOTAL ESTIMATED INCREASE TO THE CONTRACT COST.....\$ 5,200.00

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.


Recommended by:


Approved by:

  
Chief Construction Inspector (Date) 1/30/15

  
Contractor (Date) 2/13/15

  
Project Engineer (Date) 2/9/2015

  
Director of Public Works/ (Date) 2/12/15  
City Engineer

  
Project Manager (Date) 2/9/15

Funds are available for this purpose:

  
Financial Management (Date) 2/12/15