



**CHANGE ORDER(s)  
AND /OR  
LETTER(s) OF EXTENSION**

---

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 1  
DATED 2/4/2015**

---

**FILED WITH CONTRACT # 33534  
(RUIZ CONCRETE & PAVING, INC DBA RUIZ ENGINEERING)**



RECEIVED  
CITY CLERK  
LONG BEACH, CA

15 MAR 13 AM 11:55



**Date:** February 12, 2015  
**To:** Ara Maloyan, Director of Public Works  
**From:** Charles R. Ramey, Chief Construction Inspector  
**Subject:** CONTRACT CHANGE ORDER TRANSMITTAL MEMO

**PROJECT:** R-6979 Magnolia Avenue Between Ocean Boulevard & 4<sup>th</sup> Street  
**CCO#:** No. 1  
**ORIGINATED FROM:** Project Development  
**SOURCE OF FUNDING:** CIP  
**REASON:** See Attached  
**COST:** \$ 4,600.00  
**ORIGINAL CONTRACT:** \$ 356,168.70  
**TOTAL AMOUNT OF CCO'S TO DATE (INCLUDING PROPOSED CCO'S)** \$ 4,600.00  
**PERCENT (%) OF ORIGINAL CONTRACT AMOUNT** + 01.29%

DEPARTMENT OF PUBLIC WORKS  
Engineering Bureau  
Certification of Materials or Services  
Vendor ID# V052-116  
PO/DPPW PO2W1500005  
Proj/Projdetail PW 5061-5830  
Grant/Grant detail  
Index/Subobject PWC1998/21009  
By: M. A. L. A. Date 2.12.15



OFFICE OF THE CITY MANAGER  
CITY OF LONG BEACH  
LONG BEACH, CA 90802



Ruiz Engineering Company  
1344 Temple Avenue  
Long Beach, CA 90804

Date: February 4, 2015  
R- 6979  
Contract No.: 33534  
Program No.: PW5061-58

PROJECT: Magnolia Avenue Between Ocean Boulevard & 4<sup>th</sup> Street

CONTRACT CHANGE ORDER AUTHORIZATION NO. 1

In accordance with Section 3-3, Extra Work, of the Standard Specifications for Public Works Construction, 2012 Edition, you are authorized to do the following:

1. Provide all labor, materials and equipment to remove reinforced concrete driveway at Fire Station No. 1, not depicted on the construction drawings, as directed by the Project Engineer, for the estimated cost of.....\$ 3,700.00
2. Provide all labor, materials and equipment to install reinforcing wire mesh for the concrete driveway at Fire Station No. 1 and 4"-inch curb drain, not depicted on the construction drawings, as directed by the Project Engineer, for the estimated cost of.....\$ 900.00

**TOTAL ESTIMATED INCREASE TO THE CONTRACT COST .....\$ 4,600.00**


By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor," and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.


Recommended by:

Approved by:

  
Chief Construction Inspector (Date) 2/5/15

  
Contractor (Date) 2-11-15

  
Project Manager (Date) 1/12/15

  
Director of Public Works/ (Date) 2/12/15  
City Engineer

Funds are available for this purpose:

  
Financial Management (Date) 2/13/15