



CONTRACT CHANGE ORDER AUTHORIZATION NO. 8

DATED 7/7/2015

FILED WITH CONTRACT # 33352

(JOHN S. MEEK COMPANY)



OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

To: John S. Meek Company
14732 S. Maple Avenue
Gardena, CA 90248

Date: July 7, 2015
R- 6910
Contract No.: 33352
Program No.: PW8360 0430

PROJECT: Rainbow Harbor Dock 10 Improvements

CONTRACT CHANGE ORDER AUTHORIZATION NO. 8

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

- 1. Provide all labor, materials and equipment to remove the planned bull rail and send to an offsite manufacture, perform modifications and reinstall bull rail to allow for Americans with Disabilities (ADA) access, not depicted on the construction drawings, as directed by the Project Engineer, for the lump cost of \$ 8,755.85

TOTAL ESTIMATED INCREASE TO CONTRACT COST \$ 8,755.85

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.

Recommended by:

Approved by:

Chief Construction Inspector (Date) 7/7/15

Contractor-Company Officer (Date) July 8, 2015

Tidelands Development Officer (Date) 7/24/15

Assistant City Manager (Date) 8/3/15

Project Manager (Date) 7/27/15

Financial Management (Date) 8/10/15