



CHANGE ORDER(s)

CONTRACT CHANGE ORDER AUTHORIZATION NO. 1

DATED 5/28/2015

FILED WITH CONTRACT # 33669

(PALP, INC. D.B.A. EXCEL PAVING COMPANY)



City of Long Beach
Working Together to Serve

RECEIVED
CITY CLERK
LONG BEACH, CA

Memorandum

15 AUG 28 AM 11:01

Date: May 28, 2015
To: Ara Maloyan, Director of Public Works
From: Charles R. Ramey, Chief Construction Inspector
Subject: **CONTRACT CHANGE ORDER TRANSMITTAL MEMO**

PROJECT: R-6963 Improvements of Pacific Avenue between Anaheim Street and Pacific Coast Highway

CONTRACTOR: Palp, Inc. dba: Excel Paving Company.

CCO#: No. 1

ORIGINATED FROM: Project Development

SOURCE OF FUNDING: CIP Projects

REASON: See Attached

COST (CCO#1): \$ 2,524.50

ORIGINAL CONTRACT: \$ 594,164.50

APPROVED CONTINGENCY (15%): \$ 89,124.68

ORIGINAL CONTRACT + CONTINGENCY (NOT TO EXCEED): \$ 683,289.18

TOTAL AMOUNT OF CCO'S TO DATE (INCLUDING PROPOSED CCO'S): \$ 2,524.50

PERCENT (%) OF CONTINGENCY USED IN CHANGE ORDERS TO DATE (INCLUDING PROPOSED): 0.42%

DEPARTMENT OF PUBLIC WORKS
Engineering Bureau
Certification of Materials or Services
Vendor ID# 1048082
PO/PPW PWP/15000015 SP11
Proj/Projdetail PW 15062-4930
Grant/Grant detail ?
Index/Subobject PWCIPBB/PWCIPCC 210009
By: MAR A. L. A. 8-11-15
Date

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802



Palp, Inc. dba: Excel Paving Co.
2230 Lemon Avenue
Long Beach, CA 92878

Date: May 28, 2015
R- 6963
Contract No. 33669
Program No.: PW5062-49

PROJECT: Improvement of Pacific Avenue Between Anaheim Street and Pacific Coast Highway

CONTRACT CHANGE ORDER AUTHORIZATION NO. 1

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

- 1. Provide all labor, materials and equipment to remove large Eucalyptus tree on the west side of Pacific Avenue that was not depicted on the construction drawing for removal, however upon field review by the City Arborist to perform the planned work, the tree will become a danger to the public, as directed by the Project Manager, for the lump sum cost of.....\$ 2,524.50

TOTAL ESTIMATED INCREASE TO THE CONTRACT COST.....\$ 2,524.50

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.


Recommended by:


Approved by:


Chief Construction Inspector (Date) 6/1/15


Contractor (Date) 6/8/15


Project Manager (Date) 6/17/15


Assistant City Engineer (Date) 8/11/15


Director of Public Works (Date) 8/18/15

Funds are available for this purpose:


Financial Management (Date) 8/17/15



12 108 38 11/1/01
CITY OF LONG BEACH
OFFICE OF THE CITY MANAGER
RECEIVED
R-6963-CO#1 Excel Paving

