



**CHANGE ORDER(s)
AND /OR
LETTER(s) OF EXTENSION**

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 3
DATED 11/10/2014**

**FILED WITH CONTRACT # 33340
(FLATIRON ELECTRIC GROUP, INC)**



OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

To: Flatiron Electric Group, Inc.
7911 Pine Avenue, Ste. A
Chino, Ca 91708-9265

Date: November 10, 2014
R- 6860
Contract No.: 33340
Program No.: PWT170-34

PROJECT: Communication Systems, CCTV Camera System, Signal
Modifications and ATCS Integration at Ocean Boulevard
Improvement Project

CONTRACT CHANGE ORDER AUTHORIZATION NO. 3

In accordance with Procedures for changes in the work as established in
the specifications, you are authorized to do the following:

- 1. Provide all labor, materials and equipment to install traffic signal upgrades at the intersection of Cherry Avenue and Ocean Boulevard, at the negotiated lump sum cost of \$145,000.00 (1/LS @ \$145,000.00), as directed by the Project Engineer, for the lump sum cost of \$ 145,000.00
- 2. Provide all labor, materials and equipment to install traffic signal upgrades at the intersection of Junipero Avenue and Ocean Boulevard, at the negotiated lump sum cost of \$173,000.00 (1/LS @ \$173,000.00/LS), as directed by the Project Engineer, for the lump sum cost of \$ 173,000.00
- 3. Provide all labor, materials and equipment to install a new traffic signal system, at the intersection of Temple Avenue and Ocean Boulevard, at the negotiated lump sum of \$158,000.00 (1/LS @ \$158,000.00/LS), as directed by the Project Engineer, for the lump sum cost of \$ 158,000.00

TOTAL ESTIMATED INCREASE TO CONTRACT COST \$ 476,000.00

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT ~~WILL NOT BE EXTENDED.~~

IS TO BE DETERMINED. *W*

Recommended by:

Approved by:

[Signature] 11/13/14
Chief Construction Inspector (Date)

[Signature] 12-10-14
Contractor-Company Officer (Date)

[Signature] 12/10/14
Construction Services Officer (Date)

[Signature] 4/20/15
~~City Engineer~~ Director of Public Works (Date)

DT. *[Signature]*
City ~~Traffic~~ Engineer (Date)

Funds are available for this purpose:

[Signature]
Financial Management (Date)