

CHANGE ORDER(s)

AND /OR

LETTER(s) OF EXTENSION

--

**CONTRACT CHANGE ORDER NO. 001
DATED APRIL 25, 2017**

FILED WITH CONTRACT #34351

(SULLY-MILLER CONTRACTING COMPANY)

CCO #1

CONTRACT NO. 34351
R-6843

C41

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

Sully-Miller Contracting Co
135 S State College Blvd #400, Brea, CA 92821

Date: 04/25/2017
R- 6843
Contract No.: 2435 / HSIP-5108(164)
Program No.: PWT190-04

PROJECT: INTERSECTION MODIFICATION AT WALNUT AVENUE
AND ALAMITOS AVENUE

CONTRACT CHANGE ORDER AUTHORIZATION NO. 1

PART 1 (Reason for Change)

1.1 Due to the multiple conflicting utilities at station 20+50, the construction of a cross gutter 5" AC Pavement over 8.5" CMB went on hold on 11/18/2016 (refer to RFI No.002).

PART 2 (Description of Change)

2.1 This change order consists of the contractor's labor and equipment stand by time and excavating & Exposing Unidentified Utilities.

PART 3 CHANGE IN CONTRACT AMOUNT

DEPARTMENT OF PUBLIC WORKS
CAPITAL IMPROVEMENT PROJECTS
Certification of Materials or Services

Vendor ID# V027174
POPW 16600031
Proj/Proj detail PW T190-0430
Index/Subobject PWCPAF/210009
Grant/Grant detail _____
User Code _____

A. BID ITEM QUANTITY ADJUSTMENTS

B. EXTRA WORK/AGREED PRICE

- Net Bid Item Quantity Adjustment = \$ 0
- Net Extra Work / Agreed Price = \$ 3635.57
- Net to Contract Cost = \$ 3635.57

By [Signature] 8/3/2017
DATE


By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.


PART 4 CHANGE IN CONTRACT TIME

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL BE EXTENDED
Zero (0) WORKING DAYS BEYOND THE DEPUTY DIRECTOR/CITY ENGINEER'S
SIGNATURE.


Recommended by:

 7-27-2017
Chief Construction Inspector (Date)

 7/22/17
Construction Services Officer (Date)

 7/27/17
C. Perez

Approved by:

 6/21/17
Contractor (Date)

 8/3/17
Deputy Director/City Engineer (Date)

 8/23/17
Deputy Director/City Engineer