



**CHANGE ORDER(s)**

---

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 9**

---

**DATED 11/16/2015**

---

**FILED WITH CONTRACT # 33537**

---

**(WOODCLIFF CORPORATION)**

OFFICE OF THE CITY MANAGER  
CITY OF LONG BEACH  
LONG BEACH, CA 90802

Robert Everhart  
Woodcliff Corporation  
1849 Sawtelle Blvd Ste 610,  
Los Angeles, CA 90025

DATE: November 16, 2015  
Specification: R-6985  
Contract No.: 33537  
Program No.: PW4301-40

PROJECT: North Branch Library

CONTRACT CHANGE ORDER AUTHORIZATION NO. 9

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

1. PCO 028 – Backing at Metal Decking: per RFI 138 provide all labor, materials, equipment, transportation and incidentals to add additional gage metal clips above the roof deck to accommodate attachment to the perforated roof deck. This cost is a not-to exceed amount. The Contractor acknowledges this PCO captures all potential costs, both those known at this time or future costs from follow on trades. No additional costs will be considered for payment at any time, either directly or indirectly associated with this work.

Time extensions will be considered under separate cover only with a reviewed time impact analysis based on observations of as-built conditions. The Contractor shall provide this work as directed by the City Engineer on a lump sum basis, for the cost of.....\$ 10,000.00

TOTAL INCREASE TO THE CONTRACT COST .....\$ 10,000.00

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.

Recommended by:

Approved by:

[Signature] 12/22/15  
Construction Manager (Date)

[Signature] 12-22-15  
Contractor (Date)

Paul J. Burchley 12/22/15  
Project Manager (Date)

[Signature] 1/14/16  
City Engineer (Date)

[Signature] 1/4/16  
Assistant City Engineer (Date)

Funds are available for this purpose:

[Signature] 1-25-16  
Financial Management (Date)

