



**CHANGE ORDER(s)
AND /OR
LETTER(s) OF EXTENSION**

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 7
DATED 7/29/2013**

**FILED WITH CONTRACT # 32109
(FLATIRON ELECTRIC GROUP, INC)**



OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

To: Flatiron Electric Group, Inc.
15701 Heron Avenue
La Mirada, CA 90638

Date: July 29, 2013
R- 6857
Contract No.: 32109
Program No.: PWT190-11

PROJECT: *Traffic Signals - New Install and Enhancement*
~~Shoreline Drive Advance Traffic Control System~~

CONTRACT CHANGE ORDER AUTHORIZATION NO. 7

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

- (C) 1. Delete existing contract Bid Item No. 71 Magnetometer Vehicle Detectors, at the unit Bid Cost of \$1,042 Each (50/EA @ \$1,042.00/EA), as directed by the Project Engineer, for the estimated sum cost of \$ <52,100.00>

In accordance with Section 3-3, Extra Work of the Standard Specifications for Public Works, 2009 Edition, , you are authorized to do the following:

- (A) 2. Provide all labor, materials and equipment to install power pedestals at the intersection of 3rd Street and Promenade due to changed field conditions, not depicted on the construction drawings encountered on Saturday, May 18, 2013, as directed by the Project Engineer, for the estimated sum cost of \$ 8,000.00
- (A) 3. Provide all labor, materials and equipment to remove unforeseen debris encountered during the planned conduit installation; placement of a temporary signal pole for the traffic signal at the intersection of 3rd Street and the Promenade due to changed field conditions, not depicted on the construction drawings, as directed by the Project Engineer, for the estimated cost of \$ 20,000.00
- (A) 4. Provide all labor, materials and equipment to install two (2) OT-2/0 electrical conductors supply the changeable message signs not depicted on the construction plans necessary to power the fan units, as directed by the Project Engineer, for the estimated cost of \$ 30,000.00

TOTAL INCREASE TO CONTRACT COST \$ 5,900.00

13 JUL 31 10:42

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.


Recommended by:

 8/1/13
Chief Construction Inspector (Date)

Approved by:

 8-28-13
Contractor-Company Officer (Date)

 8/1/13
Construction Services Officer (Date)

 10/9/13
Acting Director of Public Works (Date)

 9/23/13
City Traffic Engineer (Date)

Funds are available for this purpose:

 10/7/13
Financial Management (Date)

cc: Auditor
Accounting
City Clerk-Originals
Construction Division