



CHANGE ORDER(s)

CONTRACT CHANGE ORDER AUTHORIZATION NO. 6

DATED 8/28/2015

FILED WITH CONTRACT # 33537

(WOODCLIFF CORPORATION)

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

RECEIVED
CITY CLERK
LONG BEACH, CA
16 MAR -4 AM 9:16

Robert Everhart
Woodcliff Corporation
1849 Sawtelle Blvd Ste 610,
Los Angeles, CA 90025

DATE: August 28, 2015
Specification: R-6985
Contract No.: 33537
Program No.: PW4301-40

PROJECT: North Branch Library

CONTRACT CHANGE ORDER AUTHORIZATION NO. 6

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

1. Provide all labor, materials, equipment, transportation and incidentals for potholing at the southern sewer line connection at the main on Lime Ave and duct bank crossing in the ROW.

All work is to be done on a time and materials not-to-exceed (T&M NTE) basis with a deductive change order to be executed for the unused portion, if any. The T&M amount must not exceed the total CCO No. 6 amount.

As a point of clarification, this scope of Work may be extended to include installation of sewer line, backfill and patching as well as increased depth of excavation onsite if there are sufficient funds available after potholing.

The Contractor shall provide this work as directed by the project engineer on a Time and Material basis not to exceed the cost of ...\$15,478.77

TOTAL INCREASE TO THE CONTRACT COST\$15,478.77

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED

Recommended by:

[Signature] 9-1-15
Construction Manager (Date)

Paul J. Buckley 9/1/15
Project Manager (Date)

[Signature] 10/13/15
Assistant City Engineer (Date)

Approved by:

[Signature] 9-1-15
Contractor (Date)

[Signature] 10/13/15
City Engineer (Date)

Funds are available for this purpose:

[Signature] 9-21-15
Financial Management (Date)

