

CHANGE ORDER(s)

CONTRACT CHANGE ORDER AUTHORIZATION NO. 2

--

DATED 1/15/2015

FILED WITH CONTRACT # 33669

(PALP, INC DBA EXCEL PAVING COMPANY)



Date: January 15, 2016
To: Sean Crumby, Deputy Director/City
From: Eric Lowe, Acting Principal Construction Inspector
Subject: CONTRACT CHANGE ORDER TRANSMITTAL MEMO

PROJECT: R-6963 Pacific Avenue Between Anaheim Street and Pacific Coast Highway
CONTRACTOR: Palp, Inc. dba: Excel Paving Company
CCO#: No. 2
ORIGINATED FROM: Project Development
SOURCE OF FUNDING: CIP Projects
REASON: See Attached
COST (CCO#2): \$ 220,276.70
ORIGINAL CONTRACT: \$ 594,164.50 /
APPROVED CONTINGENCY (15%) \$ 89,124.68
ORIGINAL CONTRACT + CONTINGENCY (NOT TO EXCEED) \$ 683,289.18
AMENDED CONTRACT VIA COUNCIL LETTER (NOT TO EXCEED) \$ 976,330.00
TOTAL AMOUNT OF CCO'S TO DATE (INCLUDING PROPOSED CCO'S) \$ 222,801.20
PERCENT (%) OF CONTINGENCY USED IN CHANGE ORDERS TO DATE (INCLUDING PROPOSED) 22.8%

RECEIVED
CITY CLERK
LONG BEACH, CA
16 MAR 24 AM 10:06

PROP C APPROVAL 440-138 \$800,000

DEPARTMENT OF PUBLIC WORKS
Engineering Bureau
Certification of Materials or Services
Vendor ID# VO48082
PO/DPPW POPC-15000015
Proj/Projdetail PW 5062-4930
Grant/Grant detail
Index/Subobject PWCIPBB/PWCIPCC /210009

By: MDA A. L. D. 3-1-16
Date

LINE 1 PWCIPCC \$200,000
LINE 2 PWCIPBB \$ 96,339
\$ 296,339

↑
(CCO 1+2 COMBINED)

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

Palp, Inc. dba: Excel Paving Co.
2230 Lemon Avenue
Long Beach, CA 92878

Date: January 15, 2015
R- 6963
Contract No. 33669
Program No.: PW5062-49

PROJECT: Improvement of Pacific Avenue Between Anaheim Street and Pacific Coast Highway

CONTRACT CHANGE ORDER AUTHORIZATION NO. 2

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

1. Provide all labor, materials and equipment to install 27 loop detectors on east and west bound Pacific Coast Hwy. at Pacific Ave., north and south bound Pacific Ave. at Anaheim St. and Anaheim St. west bound at Pacific Ave., not depicted on the construction drawing for installation, at the negotiated unit cost of \$329.10 per each, (27/EA @ \$329.10/EA), as directed by the Project Engineer, for the estimated cost of..... \$ 8,885.70

2. Provide all labor, materials and equipment to remove and reconstruct the existing catch basin deck on the south east corner of Pacific Ave. and 16th St. to meet the ADA Requirements, at the negotiated lump sum cost of \$5,100.00, (1/LS @ \$5,100.00/LS), as directed by the Project Engineer, for the lump cost of.....\$ 5,100.00

3. Required increase to quantity for Bid Item No. 29, 1,006.61 TON, as the estimated unit cost of 1,006.61/TON @ \$100.00/TON, as directed by the Project Engineer, for the estimated cost of.....\$ 100,661.00

4. Required increase to quantity for Bid Item No. 30, 1,056.30 TON, as the estimated unit cost of 1,056.30/TON @ \$100.00/TON, as directed by the Project Engineer, for the estimated cost of.....\$ 105,630.00


TOTAL ESTIMATED INCREASE TO THE CONTRACT COST..... \$ 220,276.70


By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.


TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.


Recommended by:


1-20-2016
Construction Inspector (Date)


Jose M. Magaña 3/1/16
Project Manager (Date)

Approved by:


2/19/16
Contractor (Date)


3/14/16
Deputy Director/City Engineer (Date)

Funds are available for this purpose:


3-2-16
Financial Management (Date)

