

**CHANGE ORDER(s)**

**AND /OR**

**LETTER(s) OF EXTENSION**

--

**CONTRACT CHANGE ORDER NO. 010  
DATED MAY 31, 2017**

---

**FILED WITH CONTRACT #34351**

**(SULLY-MILLER CONTRACTING COMPANY)**

CCO #10

CONTRACT NO. 34351  
R-6843

OFFICE OF THE CITY MANAGER  
CITY OF LONG BEACH  
LONG BEACH, CA 90802

Sully-Miller Contracting Co  
135 S State College Blvd #400, Brea, CA 92821

Date: 05/31/2017  
R- 6843  
Contract No.: 34351 HSIP-5108(164)  
Program No.: PWT190-04

PROJECT: INTERSECTION MODIFICATION AT WALNUT AVENUE  
AND ALAMITOS AVENUE

CONTRACT CHANGE ORDER AUTHORIZATION NO. 10  
(Electrical Changes @ Intersection)

**PART 1 (Reason for Change)**

1.1 Due to the existing utility conflicts, the NW traffic light pole had to be moved back, and additional Ped pole and a head were added.

**PART 2 (Description of Change)**

2.1 This change order consists of PPB Post, and Ped Heads to be installed at the intersection as directed.

**PART 3 CHANGE IN CONTRACT AMOUNT**

**A. BID ITEM QUANTITY ADJUSTMENTS**

**B. EXTRA WORK/AGREED PRICE**

- Net Bid Item Quantity Adjustment = \$ 0  
- Net Extra Work / Agreed Price = \$ 7,748.92  
- Net to Contract Cost = \$ 7,748.92

DEPARTMENT OF PUBLIC WORKS  
CAPITAL IMPROVEMENT PROJECTS  
Certification of Materials or Services

Vendor ID# VO27174  
POPW 16 000031  
Proj/Proj detail PW T190-0430  
Index/Subobject PWCIPAF/ 210009  
Grant/Grant detail \_\_\_\_\_  
User Code \_\_\_\_\_

By [Signature] 8/3/2017  
DATE

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the

contractor for delays or extra compensation resulting from performance of the requirements of this change order.


**PART 4 CHANGE IN CONTRACT TIME**

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL BE EXTENDED Zero (0) WORKING DAYS BEYOND THE DEPUTY DIRECTOR/CITY ENGINEER'S SIGNATURE.


Recommended by:

  
\_\_\_\_\_  
Chief Construction Inspector (Date) 7-27-2017

  
\_\_\_\_\_  
Construction Services Officer (Date) 7/27/17

C. Perez  
  
\_\_\_\_\_  
7/27/17

Approved by:

  
\_\_\_\_\_  
Contractor (Date) 6/21/17

  
\_\_\_\_\_  
Deputy Director/City Engineer (Date) 8/3/17

  
\_\_\_\_\_  
Deputy Director/City Engineer