

**CHANGE ORDER(s)  
AND /OR  
LETTER(s) OF EXTENSION**

---

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 4  
DATED 9/18/2014**

---

**FILED WITH CONTRACT # 33372  
(BITECH CONSTRUCTION COMPANY INC)**

OFFICE OF THE CITY MANAGER  
CITY OF LONG BEACH  
LONG BEACH, CA 90802

Bi-Tech Construction  
7371 Walnut Avenue  
Buena Park, CA 90620

Date: September 18, 2014  
R- 6976  
Contract No.: 33372  
Program No.: PW8260-12

PROJECT: Bixby Park Bluff Erosion

CONTRACT CHANGE ORDER AUTHORIZATION NO. 4

In accordance with Section 3-3, Extra Work, of the Standard Specifications for Public Works Construction, 2012 Edition, you are authorized to do the following:

1. Provide all labor, materials and equipment to install 6 additional sprinkler heads and replace nozzle inserts installed per plan, tracked on time and material (T&M) Ticket No. 29, as directed by the Project Engineer, for the estimated cost of.....\$ 1,200.00
  
2. Provide all labor, materials and equipment to connect irrigation lines to the east side of the bluff existing irrigation system and set up 3 controller wires, tracked on time and material (T&M) Ticket No. 30, as directed by the Project Engineer, for the estimated cost of.....\$ 1,000.00
  
3. Provide all labor, materials and equipment to repair 1 ½"-inch water main line supplying water to the lifeguard station and sewer pump station, tracked on time and material (T&M) Ticket No. 31, as directed by the Project Engineer, for the estimated cost of.....\$ 1,200.00

TOTAL ESTIMATED INCREASE TO THE CONTRACT COST .....\$ 3,400.00

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.


TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.


Recommended by:

  
Chief Construction Inspector (Date) 9/19/14

  
Tideland CIP Officer (Date) 9/19/14

Approved by:

  
Contractor (Date) 9/19/14

  
Director of Public Works/ (Date) 9/29/14  
City Engineer

Funds are available for this purpose:

  
Financial Management (Date) 9/26/14