



**CHANGE ORDER(s)
AND /OR
LETTER(s) OF EXTENSION**

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 7
DATED 3/23/2014**

**FILED WITH CONTRACT # 33372
(BITECH CONSTRUCTION COMPANY INC)**



OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

Bi-Tech Construction
7371 Walnut Avenue
Buena Park, CA 90620

Date: March 23, 2014
R- 6976
Contract No.: 33372
Program No.: PW8260-12

PROJECT: Bixby Park Bluff Erosion

CONTRACT CHANGE ORDER AUTHORIZATION NO. 7

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

- 1. Provide all labor, materials and equipment to fabricate, install and paint Historical signage and concrete base per contractors proposed Contract Change Order request No. 24-R, as directed by the Project Engineer, for the lump sum cost of.....\$ 3,500.00

In accordance with Section 3-3, Extra Work, of the Standard Specifications for Public Works Construction, 2012 Edition, you are authorized to do the following:

- 2. Provide all labor, materials and equipment to repair irrigation sprinklers that where vandalized after the park was turned over to the public and paint the curbs red along the west side of Junipero Avenue at Ocean Boulevard, as directed by the Project Engineer, for the estimated cost of.....\$ 1,100.00

TOTAL ESTIMATED INCREASE TO THE CONTRACT COST\$ 4,600.00

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.

Recommended by:



Chief Construction Inspector (Date) 4/2/15


Tideland CIP Officer (Date)



Project Manager (Date) 4/15/15

Approved by:


Contractor (Date) 4/9/15


Director of Public Works/ (Date) 4/28/15
City Engineer

Funds are available for this purpose:


Financial Management (Date) 4-28-15