

CONTRACT CHANGE ORDER AUTHORIZATION NO. 2

DATED 3/19/2015

FILED WITH CONTRACT # 33534

(RUIZ ENGINEERING COMPANY)



RECEIVED
CITY CLERK
LONG BEACH, CA
15 JUL -6 PM 12: 52



Date: March 25, 2015
To: Ara Maloyan, Director of Public Works
From: Charles R. Ramey, Chief Construction Inspector
Subject: CONTRACT CHANGE ORDER TRANSMITTAL MEMO

PROJECT: R-6979 Magnolia Avenue Between
CONTRACTOR: Ruiz Engineering Company
CCO#: No. 2
ORIGINATED FROM: Project Development
SOURCE OF FUNDING: CIP
REASON: See Attached
COST (CCO#2): \$ 6,400.00
ORIGINAL CONTRACT: \$ 356,168.70
APPROVED CONTINGENCY (15%) \$ 53,425.31
ORIGINAL CONTRACT + CONTINGENCY (NOT TO EXCEED) \$ 409,594.01
TOTAL AMOUNT OF CCO'S TO DATE (INCLUDING PROPOSED CCO'S) \$ 11,000.00
PERCENT (%) OF CONTINGENCY USED IN CHANGE ORDERS TO DATE (INCLUDING PROPOSED) 2.69% of 15%

DEPARTMENT OF PUBLIC WORKS
Engineering Bureau
Certification of Materials or Services
Vendor ID# V052116
PO/PPP# POPW15000005
Proj/Projdetail PW 5061-5830
Grant/Grant detail
Index/Subobject PWCIPBB/21009
By: M.A. LVA 5/31/15
Date

RECEIVED
6-1-15

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

Ruiz Engineering Company
1344 Temple Avenue
Long Beach, CA 90804

Date: March 19, 2015
R- 6979
Contract No.: 33534
Program No.: PW5061-58

PROJECT: Magnolia Avenue Between Ocean Boulevard & 4th Street

CONTRACT CHANGE ORDER AUTHORIZATION NO. 2

In accordance with Section 3-3, Extra Work, of the Standard Specifications for Public Works Construction, 2012 Edition, you are authorized to do the following:

1. Provide all labor, materials and equipment to remove reinforced concrete curb ramp located on the north west corner of Magnolia Avenue and Ocean Boulevard, not depicted on the construction drawings, as directed by the Project Engineer, for the estimated cost of.....\$ 2,400.00
2. Provide all labor, materials and equipment to remove reinforced concrete driveway, sidewalk and replace street light pull box located on the west side of Magnolia Avenue and 4th Street, not depicted on the construction drawings, as directed by the Project Engineer, for the estimated cost of.....\$ 2,900.00
3. Provide all labor, materials and equipment to remove bricks encountered under the existing street section located on the west side of Magnolia Avenue north of 3rd Street, not depicted on the construction drawings, as directed by the Project Engineer, for the estimated cost of.....\$ 1,100.00

TOTAL ESTIMATED INCREASE TO THE CONTRACT COST\$ 6,400.00


By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.

Recommended by:

Approved by:

 5/8/15
Chief Construction Inspector (Date) Contractor (Date)

 5/13/15
Project Manager (Date) Director of Public Works/ (Date)
City Engineer

Funds are available for this purpose:


Financial Management (Date)