



CONTRACT CHANGE ORDER AUTHORIZATION NO. 1

DATED 3/17/2014

FILED WITH CONTRACT # 33342

(SULLY-MILLER CONTRACTORS)

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802



To: Sully-Miller Contractors
135 State College Blvd., #400
Brea, CA 92821

Date: March 17, 2014
R- 696425
Contract No.:
Program No.: AP1220-12

33342

PROJECT: Improvements to the Runway 12-30 RSA at the Southeast End at
the Long Beach Airport

CONTRACT CHANGE ORDER AUTHORIZATION NO. 1

In accordance with Section 3-3, Extra Work of the Standard Specifications
For Public Works, 2012 Edition, you are authorized to do the following:

1. Provide all labor, materials and equipment to perform all necessary work to place P-301 treated subgrade for 10,895 square yards on the perimeter roads located north and south of the Runway safety area for Runway 12-30, at the negotiated unit cost of \$13.20/SY (10,895SY @ \$13.20/SY), per contractors Change Order request SM20-01 R-1, as directed by the Project Engineer, for the estimated cost of \$ 143,814.00

2. Provide all labor, materials and equipment to perform all necessary work to place trench plates on two (2) existing Federal Aviation Association (FAA) utility access holes within the south temporary perimeter road located at Stations 5+71 to continue traffic access in response to request for information (RFI)No. 010, as directed by the Project Engineer, for the estimated cost of \$ 2,500.00

TOTAL ESTIMATED INCREASE TO CONTRACT COST \$ 146,314.00

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

12 APR 22 11:01
[Faint signature and stamp]

