



CHANGE ORDER(s)

AND /OR

LETTER(s) OF EXTENSION

--

**CONTRACT CHANGE ORDER NO. 006
DATED APRIL 5, 2017**

FILED WITH CONTRACT #34351

(SULLY-MILLER CONTRACTING COMPANY)

CCO #6

CONTRACT NO. 34351
R-6843

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

Sully-Miller Contracting Co
135 S State College Blvd #400, Brea, CA 92821

Date: 04/5/2017
R- 6843
Contract No.: 3435 / ~~HSIP-5108(164)~~
Program No.: PWT190-04

PROJECT: INTERSECTION MODIFICATION AT WALNUT AVENUE
AND ALAMITOS AVENUE

CONTRACT CHANGE ORDER AUTHORIZATION NO. 6
(Remove Grade Construct A-curb)

PART 1 (Reason for Change)

1.1 Per the City of Signal Hills request additional grading was required to construct an A-curb between the landscape area and existing concrete pad. This work was not shown in the drawing.

PART 2 (Description of Change)

2.1 Remove portion of the sidewalk, grade for additional A-curb @ Signal Hills
Reference: Field Directive No.008

PART 3 CHANGE IN CONTRACT AMOUNT

DEPARTMENT OF PUBLIC WORKS
CAPITAL IMPROVEMENT PROJECTS
Certification of Materials or Services

A. BID ITEM QUANTITY ADJUSTMENTS

B. EXTRA WORK/AGREED PRICE

- Net Bid Item Quantity Adjustment = \$ 0
- Net Extra Work / Agreed Price = \$ 649.02
- Net to Contract Cost = \$ 649.02

Vendor ID# V027174
POPW 160000 31
Proj/Proj detail PW T190-0430
Index/Subobject PWCIPAF/210009
Grant/Grant detail _____
User Code _____

By *[Signature]* 8/3/2017
DATE

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the

contractor for delays or extra compensation resulting from performance of the requirements of this change order.

PART 4 CHANGE IN CONTRACT TIME

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL BE EXTENDED Zero (0) WORKING DAYS BEYOND THE DEPUTY DIRECTOR/CITY ENGINEER'S SIGNATURE.

Recommended by:

Approved by:

RKH 7-27-2017
Chief Construction Inspector (Date)

M E K II 8/21/17
Contractor (Date)

Mark W. [unclear] 7/27/17
Construction Services Officer (Date)

[Signature] 8/3/17
Deputy Director/City Engineer (Date)

C. Perez
[Signature] 7/27/17

[Signature] *of Garate*