

CHANGE ORDER(s)

CONTRACT CHANGE ORDER AUTHORIZATION NO. 1

--

DATED 10/8/2015

FILED WITH CONTRACT # 33662

(SULLY-MILLER CONTRACTING COMPANY)



4100 E. Donald Douglas Drive, Floor 2
Long Beach, CA 90808
Tel 562.570.2619
Fax 562.570.2601
www.lgb.org

MEMORANDUM

Date: October 8, 2015
To: Bryant L. Francis, Director, Long Beach Airport
From: Stephan Lum, P.E., Civil Engineer, Long Beach Airport
Subject: **CONTRACT CHANGE ORDER TRANSMITTAL MEMO**

PROJECT: AP-1070-64: R-6977 Improvements to TXY J West of TXY D, Phase I at the Long Beach Airport.
Long Beach Contract No. 33662

CCO #: 001

ORIGINATED FROM: AIRPORT ENTERPRISE FUND (EF320)

SOURCES OF FUNDING: 1. AIRPORT IMPROVEMENT PROGRAM (AIP)
GRANT NOS. 3-06-0127-41
SF002, INDEX APCIPEB: **\$63,462.00**
2. PASSENGER FACILITY CHARGES (PFC)
SF008, INDEX APCIPEH: **\$6,538.00**

FUNDING ELIGIBILITY BY ITEM: 90.66% APCIPEB / 9.34% APCIPEH:
ITEMS 1-4

REASON: SEE ATTACHED

COST: \$70,000.00

ORIGINAL CONTRACT: \$7,485,000.00

CCO #1 \$70,000.00

TOTAL CHANGE ORDERS: \$70,000.00

PERCENTAGE (%) CHANGE: 0.94%

RECEIVED
CITY OF LONG BEACH
16 JAN 14 AM 9:41

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

To: Sully Miller Contracting Co.	Date: October 8, 2015
135 S. State College Blvd. Suite 400	R- 6977
Brea, Ca. 92821	Contract No.: 33662
	Program No.: AP1070-64

PROJECT: Improvements to Taxiway J West of Taxiway D at the Long Beach Airport

CONTRACT CHANGE ORDER AUTHORIZATION NO. 001

In accordance with Section 3-3, Extra Work of the Standard Specifications For Public Works, 2012 Edition, you are authorized to do the following:

1. Provide all labor, materials, equipment, and incidentals necessary to remove existing storm drain inlet each (1) on the Southwest intersection of Taxiway J and J2 connection and reconnect the two ends with reinforce concrete pipe,

as directed by the Project Engineer,
for the estimated cost of \$5,000.00
2. Provide all labor, materials, equipment, and incidentals necessary to remove existing broken twenty four inch (24") and eighteen (18") storm drain pipe. The existing broken storm drain pipe may cause potential malfunction of storm drain system. There is fifty six feet (56') of 24" pipe and twenty four feet (24') of 18" pipe that are currently damage on the Southwest intersection of TXY J and RWY 34L,

as directed by the Project Engineer,
for the estimated cost of \$25,000.00
3. Provide all labor, materials, equipment, and incidentals necessary to remove two (2) FAA Manholes and concrete encase the existing FAA conduit runs,

as directed by the Project Engineer,
for the estimated cost of \$10,000.00
4. Provide all labor, materials, equipment, and incidentals necessary to perform related miscellaneous electrical work per revised Electrical sheets E205, E206, E311, E502, E504, E600, E605, and E606. Miscellaneous work shall include but not limited to potholing, investigations, protection, and management of unforeseen subgrade conditions.

as directed by the Project Engineer,
for the estimated cost of \$30,000.00


TOTAL ESTIMATED CHANGE TO CONTRACT COST. \$70,000.00


By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.


TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.


Recommended by:

 10-9-2015
Project Manager/Civil Engineer (Date)

 10/13/15
Airport Director (Date)

Approved by:

 for Douglas McLaughlin 10/12/15
Chief Construction Inspector (Date)

 10/9/15
Contractor (Date)

Funds are available for this purpose:

 10-19-15
Financial Management (Date)

