

**CHANGE ORDER(s)
AND/OR
LETTER(s) OF EXTENSION**

--

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 1
DATED MAY 28, 2015**

**FILED WITH CONTRACT #33747
(HARDY & HARPER, INC)**

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802



Hardy & Harper, Inc.
1312 E. Warner Avenue
Santa Ana, CA 92705

Date: May 28, 2015
R- 6931
Contract No. 33747
Program No.: PW5062-33

PROJECT: Improvements of Spring Street between Magnolia Avenue and Pacific Avenue

CONTRACT CHANGE ORDER AUTHORIZATION NO. 1

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

1. Compensation due the contractor for remobilizations cost to handwork redesigned driveways after placed per the construction plans at various locations, at the negotiated lump sum cost of \$16,500.00 (1/LS @ \$16,500.00/LS), as directed by the Project Manager, for the lump sum cost of.....\$ 16,500.00
2. Compensation due the contractor to place colored portland cement concrete (PCC) to match existing driveway apron located at H-3003 Cedar Avenue and H-3000 Chestnut Avenue on Spring Street side, as result of the redesign as described above in Item No. 1, as the negotiated unit cost of \$12.00 per square foot (312/SF @ \$12.00/SF), as directed by the Project Manager, for the estimated cost of.....\$ 3,744.00

TOTAL ESTIMATED INCREASE TO THE CONTRACT COST.....\$ 20,244.00

12 30 15 SS 611 1100



By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.

Recommended by:


Approved by:



Chief Construction Inspector (Date)

 6-15-15

Contractor (Date)

 6/18/15
① Project Manager (Date)
6/18/15

 6/18/15

Assistant City Engineer (Date)

 6/30/15

Director of Public Works (Date)

Funds are available for this purpose:

 9-8-15

Financial Management (Date)


RECEIVED
7-1-15, 8-26-15