

33672

AMENDMENT NO. 4
LETTER OF AGREEMENT
BETWEEN
CITY OF LONG BEACH
AND
THE LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY

This Amendment No. 4 to Letter of Agreement (this "Amendment"), is dated as of March 16, 2017, by and between City of Long Beach ("Project Sponsor"), and the Los Angeles County Metropolitan Transportation Authority ("LACMTA").

RECITALS:

A. Project Sponsor and LACMTA entered into that certain Letter of Agreement No. LOA.P00F1528, dated November 15, 2009, which was amended on November 7, 2012, October 31, 2014 and November 30, 2015 (as amended, the "Existing LOA"), which Existing LOA provides for the San Gabriel River Bike Path Closure at Willow Street, ("the Project"); and

B. Whereas, LACMTA Board on August 25, 2016 desires to extend the lapsing date of Funds programmed for Fiscal Year (FY) 2009-10 and 2011-12 to June 30, 2017; and

C. Project Sponsor and LACMTA desire to amend the Existing LOA as provided herein.

AGREEMENT:

NOW, THEREFORE, for good and valuable consideration, the receipt and adequacy of which are hereby acknowledged, the parties hereby agree as follows:

1. Part II, Paragraph 6.1(ii) of the Existing LOA is hereby amended by deleting it in its entirety and replacing it with the following: "Funds programmed for FY 2009-10 and FY 2011-12 are subject to lapse on June 30, 2017". Project Sponsor shall allocate or obligate these Funds by the lapsing date."

2. "Attachment C – Scope of Work, attached to the Existing LOA is hereby amended by deleting the Milestones and replacing it with the following Revised Milestone Schedule:"

TOTAL PROJECT BUDGET


DESIGN & PS&E:	\$223,000
ROW:	\$0
CONSTRUCTION:	\$755,000
TOTAL	\$978,000

LOA Milestones	Original LOA Schedule in Scope of Work		Revised Project Schedule	
	Start Date	End Date	Start Date	End Date
Environmental Clearance	Jan -10	Jun -10	Feb -16	Aug -16
Design	Jan -10	Feb -11	Jun -14	Nov -15
E-76 Approval for Construction	Mar -11	May -11	Mar -17	Jun -17
Total Project Duration (Months)	25		40	

3. Except as expressly amended hereby, the Existing LOA remains in full force and effect as originally executed. All rights and obligations of the parties under the Existing LOA that are not expressly amended by this Amendment shall remain unchanged.

IN WITNESS WHEREOF, the parties have caused this Amendment No. 4 to be duly executed and delivered as of the above date.


LOS ANGELES COUNTY
METROPOLITAN TRANSPORTATION AUTHORITY

By: 
Phillip A. Washington
Chief Executive Officer

Date: 6/2/2017


APPROVED AS TO FORM:

MARY C. WICKHAM
County Counsel

By: 
Deputy

Date: 4/25/17

City of Long Beach


By: 
Patrick West
City Manager


Tom B. Modica
Assistant City Manager

Date: 5/16/17

EXECUTED PURSUANT
TO SECTION 301 OF
THE CITY CHARTER.

APPROVED AS TO FORM:

By: 
Charles Parkin
City Attorney

Date: 5-10-17