

**CHANGE ORDER(s)**

**AND /OR**

**LETTER(s) OF EXTENSION**

--

**CONTRACT CHANGE ORDER NO. 002  
DATED APRIL 5, 2017**

---

**FILED WITH CONTRACT #34351**

**(SULLY-MILLER CONTRACTING COMPANY)**

CCO #2

CONTRACT NO. 34351  
R-6843

OFFICE OF THE CITY MANAGER  
CITY OF LONG BEACH  
LONG BEACH, CA 90802

Sully-Miller Contracting Co  
135 S State College Blvd #400, Brea, CA 92821

Date: 04/5/2017  
R- 6843  
Contract No.: 3435/ HSIP-5108(164)  
Program No.: PWT190-04

PROJECT: INTERSECTION MODIFICATION AT WALNUT AVENUE  
AND ALAMITOS AVENUE

CONTRACT CHANGE ORDER AUTHORIZATION NO. 2  
(Remove Reinforced PCC)

**PART 1 (Reason for Change)**

1.1 Due to the change on the original plan and grade conflict, the reinforced P.C.C on Alamitos East of Walnut at STA #20+50 had to be removed.

**PART 2 (Description of Change)**

2.1 This change order consists of removing and breaking reinforced P.C.C on Alamitos East of Walnut at STA #20+50.

**PART 3 CHANGE IN CONTRACT AMOUNT**

**A. BID ITEM QUANTITY ADJUSTMENTS**

**B. EXTRA WORK/AGREED PRICE**

- Net Bid Item Quantity Adjustment = \$ 0  
- Net Extra Work / Agreed Price = \$ 1778.95  
- Net to Contract Cost = \$ 1778.95

DEPARTMENT OF PUBLIC WORKS  
CAPITAL IMPROVEMENT PROJECTS  
Certification of Materials or Services

Vendor ID# V027174  
POPW 16000031  
Proj/Proj detail PW T190-0430  
Index/Subobject PWCI/AF/210009  
Grant/Grant detail \_\_\_\_\_  
User Code \_\_\_\_\_

By [Signature] 8/3/2017  
DATE

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the

contractor for delays or extra compensation resulting from performance of the requirements of this change order.


**PART 4 CHANGE IN CONTRACT TIME**

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL BE EXTENDED Zero (0) WORKING DAYS BEYOND THE DEPUTY DIRECTOR/CITY ENGINEER'S SIGNATURE.


Recommended by:

 7-27-2017  
Chief Construction Inspector (Date)

 7/27/17  
Construction Services Officer (Date)

 7/27/17  
C. Perez (Date)

Approved by:

 6/21/17  
Contractor (Date)

 8/3/17  
Deputy Director/City Engineer (Date)

  
Deputy Director/City Engineer