

CHANGE ORDER(s)

CONTRACT CHANGE ORDER AUTHORIZATION NO. 1

--

DATED 7/8/2016

FILED WITH CONTRACT # 34125

(SULLY-MILLER CONTRACTING COMPANY)



ORIGINAL

Date: July 13, 2016
To: Sean Crumby, Deputy Director/City Engineer
From: Marc Wright, Construction Services Officer
Subject: CONTRACT CHANGE ORDER TRANSMITTAL MEMO

PROJECT: R-6984 – Bicycle Gap Closure & Improved LA River Bike Path Access
CONTRACTOR: Sully-Miller Contracting Company
CCO#: No. 1
ORIGINATED FROM: Project Development
SOURCE OF FUNDING: ~~GAS TAX (SR-181) / ISTEACMA~~ MEASURE R
REASON: See Attached
COST (CCO#1): \$ 41,765.05
ORIGINAL CONTRACT: \$ 1,051,223.50
APPROVED CONTINGENCY (10%) \$ 105,122.35
ORIGINAL CONTRACT + CONTINGENCY (NOT TO EXCEED) \$ 1,156,345.85
AMENDED CONTRACT VIA COUNCIL LETTER (NOT TO EXCEED) \$
TOTAL AMOUNT OF CCO'S TO DATE (INCLUDING PROPOSED CCO'S) \$ 41,765.05
PERCENT (%) OF CONTINGENCY USED IN CHANGE ORDERS TO DATE (INCLUDING PROPOSED) 3.79%

DEPARTMENT OF PUBLIC WORKS
Engineering Bureau
Certification of Materials or Service
Vendor ID# V027174
PO/DPPW POPW1600012
Proj/Projdetail PW 1010-2030
Grant/Grant detail
Index/Subobject PWCIPCR/210009
By: MOL A WA 7.27.16
Date
ADD TO LINE 2

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

Sully-Miller Contracting Co.
1100 E. Orangethorpe Avenue
Suite #200
Anaheim, CA 92801

Date: July 8, 2016
R- 6984
Contract No.: ~~34042~~ 39125
Program No.: PWT010-20

PROJECT: Bicycle System GAP Closure and Improvements

CONTRACT CHANGE ORDER AUTHORIZATION NO. 1


In accordance with Section 3-3, Extra work of the standard Specifications for Public Works Construction, 2009 Edition, you are authorized to do the following:

1. Provide all labor, materials and equipment to remove PCC cross gutter, curb and cutter and alley approach for the negotiated cost of \$275.00 per cubic yard for a total of 16.51 cubic yards, as directed by the Project Engineer for the estimated cost of \$4,540.25
 2. Provide all labor, materials and equipment to remove unclassified excavation (asphalt, base and subgrade) for the negotiated cost of \$200.00 per cubic yard for total of 43.28 cubic yards, as directed by the Project Engineer for the estimated cost of. \$8,656.00
 3. Provide all labor, materials and equipment to construct 6" curb and 18" gutter for the negotiated cost of \$52.00 per linear foot, for the total of 155 linear feet, as directed by the Project Engineer, for the estimated cost of. . . \$8,060.00
 4. Provide all labor, materials and equipment to construct portion of PCC cross gutter for the negotiated cost of \$17.50 per square foot for the total of 150 square feet, as directed by the Project Engineer, for the estimated cost of. \$2,625.00
 5. Provide all labor, materials and equipment to construct PCC alley approach for the negotiated cost of \$13.00 per square foot for a total of 102.5 square feet, as directed by the Project Engineer, for the estimated cost of. . . . \$1,332.50
 6. Provide all labor, materials and equipment to place asphalt concrete pavement for the negotiated cost of \$170.00 per ton for the total of 30.44 tons, as directed by the Project Engineer, for the estimated cost of. \$5,174.80
 7. Provide all labor, materials and equipment to adjust water valve frame and cover to finish grade for the negotiated cost of \$500.00 each for a total of 1 each, as directed by the Project Engineer, for the estimated cost of. \$500.00
 8. Provide all labor, material and equipment to trim 10 trees at the negotiated cost of \$549.00 per tree trimmed for a total of 10 trees, as directed by the Project Engineer, for the estimated cost of. \$5,490.00
 9. Provide all labor, materials and equipment to install 0.030 mil median moisture barrier at \$10.50 per linear foot for a total of 513 linear feet, as directed by the Project Engineer for the estimated cost of. \$5,386.50
- TOTAL ESTIMATED INCREASE TO CONTRACT COST. \$41,765.05**

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of, the contractor for delays or extra compensation resulting from performance of the requirements of this change order.


Recommended by:



Chief Construction Inspector (Date) 7-12-2016



Construction Services Officer (Date) 7/12/16



Project Manager (Date) 7/13/16


Approved by:



Contractor (Date) 7-11-16



City Traffic Engineer (Date) 7/13/16



Deputy Director/City Engineer (Date) 8/8/16

Funds are available for this purpose:



Financial Management (Date) 8-5-16