



**CHANGE ORDER(s)**

**AND/OR**

**LETTER(s) OF EXTENSION**

--

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 6  
DATED AUGUST 10, 2015**

---

**FILED WITH CONTRACT #33340**

**(FLATIRON ELECTRIC GROUP, INC)**



OFFICE OF THE CITY MANAGER  
CITY OF LONG BEACH  
LONG BEACH, CA 90802

To: Flatiron Electric Group, Inc.  
7911 Pine Avenue, Ste. A  
Chino, Ca 91708-9265

Date: August 10, 2015  
R- 6860  
Contract No.: 33340  
Program No.: PWT170-34

PROJECT: Communication Systems, CCTV Camera System, Signal  
Modifications and ATCS Integration at Ocean Boulevard  
Improvement Project

CONTRACT CHANGE ORDER AUTHORIZATION NO. 6

In accordance with Section 3-3, Extra Work, of the Standard Specifications  
for Public Works Construction, 2012 Edition, you are authorized to do the  
following:

- 1. Provide all labor, materials and equipment to connect electrical service to Bixby Park irrigation controller at the intersection of Ocean Boulevard and Cherry Avenue, not depicted on the construction drawings, tracked on Time & Material tickets, as directed by the Project Engineer, for the estimated cost of . . . . . \$ 2,000.00
- 2. Provide all labor, materials and equipment to connect new electrical service for traffic signal at the intersection of Ocean Boulevard and Junipero Avenue, not depicted on the construction drawings, tracked on Time & Material (T&M) Ticket No. 63/45211 & No. 65/45214, as directed by the Project Engineer, for the estimated cost of . . . . . \$ 11,500.00
- 3. Provide all labor, materials and equipment to connect new electrical service for traffic signal at the intersection of Ocean Boulevard and Orizaba Avenue, not depicted on the construction drawings, Tracked on Time and Material (T&M) Ticket No. 21/44192 & 22/44193, as directed by the Project Engineer, for the estimated cost of . . . . . \$ 8,000.00

**TOTAL ESTIMATED INCREASE TO CONTRACT COST . . . . . \$ 21,500.00**

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL BE EXTENDED 10 WORKING DAYS AFTER THE SIGNATURE OF THE DIRECTOR OF PUBLIC WORKS.

Recommended by:

*[Signature]* 8/12/15  
Acting Chief Construction Inspector  
(Date)

*[Signature]* 9/8/15  
City Engineer  
(Date)

*[Signature]* 8/20/15  
Project Manager/Traffic Engineering  
(Date)

Approved by:

*[Signature]* 8-13-15  
Contractor-Company Officer (Date)

*[Signature]* 9/9/15  
Director of Public Works (Date)

Funds are available for this purpose:

*[Signature]* 8-28-15  
Financial Management (Date)

