

CHANGE ORDER(s)

CONTRACT CHANGE ORDER AUTHORIZATION NO. 2

DATED 7/13/2016

FILED WITH CONTRACT # 33747

(HARDY & HARPER, INC)

ORIGINAL



City of Long Beach
Working Together to Serve

Memorandum

Date: July 13, 2016
To: Sean Crumby, Deputy Director/City Engineer
From: Marc Wright, Construction Services Officer
Subject: **CONTRACT CHANGE ORDER TRANSMITTAL MEMO**

PROJECT:	R-6931 Improvements of Spring Street between Magnolia Avenue and Pacific Avenue
CONTRACTOR:	Hardy & Harper, Inc.
CCO#:	No. 2
ORIGINATED FROM:	Project Development
SOURCE OF FUNDING:	CIP Projects
REASON:	See Attached
COST (CCO#2):	\$ 0.00
ORIGINAL CONTRACT:	\$ 399,901.60
APPROVED CONTINGENCY (10%)	\$ 39,901.60
ORIGINAL CONTRACT + CONTINGENCY (NOT TO EXCEED)	\$ 438,917.60
TOTAL AMOUNT OF CCO'S TO DATE (INCLUDING PROPOSED CCO'S)	\$ 20,244.00
PERCENT (%) OF CONTINGENCY USED IN CHANGE ORDERS TO DATE (INCLUDING PROPOSED)	5.07%

**DEPARTMENT OF PUBLIC WORKS
CAPITAL IMPROVEMENT PROJECTS
Certification of Materials or Services**

Vendor ID# V059908-01

POPW 15000023

Proj/Proj detail PW 5062-3330

Index/Subobject PWCTBC-210009

Grant/Grant detail PWISTE-AP57

User Code wla

By Marc Wright 7/29/16
DATE

\$0.00 change.

Extension of warranty

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

Hardy & Harper, Inc.
1312 E. Warner Avenue
Santa Ana, CA 92705

Date: July 13, 2016
R- 6931
Contract No. 33747
Program No.: PW5062-33

PROJECT: Improvements of Spring Street between Magnolia Avenue and Pacific Avenue

CONTRACT CHANGE ORDER AUTHORIZATION NO. 2

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

1. Extend the warranty on the Asphalt Rubberized Hot Mix material two (2) years per Project Specification, Section 6-8 "Completion, Acceptance and Warranty". The two (2) years warranty is set to expire on May 23, 2018. As directed by the Project Engineer.

TOTAL ESTIMATED INCREASE TO THE CONTRACT COST.....\$ 0.00

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL BE EXTENDED 5 DAYS BEYOND THE SIGNATURE OF THE DEPUTY DIRECTOR/CITY ENGINEER.

Recommended by:



7-13-2016
Chief Construction Inspector (Date)


7/25/16
Construction Services Officer (Date)


7/29/16
Project Manager (Date)

Approved by:


7-25-16
Contractor (Date)


8/8/16
Deputy Director/City Engineer (Date)

Funds are available for this purpose:


8-5-16
Financial Management (Date)