

CHANGE ORDER(s)

AND /OR

LETTER(s) OF EXTENSION

--

**CONTRACT CHANGE ORDER NO. 009
DATED MAY 31, 2017**

FILED WITH CONTRACT #34351

(SULLY-MILLER CONTRACTING COMPANY)

CCO #9

CONTRACT NO. 34351
R-6843

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

Sully-Miller Contracting Co
135 S State College Blvd #400, Brea, CA 92821

Date: 05/31/2017
R- 6843
Contract No.: 34351 HSTIP-5108(164)
Program No.: PWT190-04

PROJECT: INTERSECTION MODIFICATION AT WALNUT AVENUE
AND ALAMITOS AVENUE

CONTRACT CHANGE ORDER AUTHORIZATION NO. 9
(Remove and Replace a driveway)

PART 1 (Reason for Change)

1.1 East of Walnut Ave on 20th street, the driveway had to be removed as it was not in compliance with ADA requirement.

PART 2 (Description of Change)

2.1 This change order consists of removing the existing driveway and replacing with the driveway approach and 4' wide 2% walkway to be in compliance with ADA requirement.

PART 3 CHANGE IN CONTRACT AMOUNT

DEPARTMENT OF PUBLIC WORKS
CAPITAL IMPROVEMENT PROJECTS
Certification of Materials or Services

Vendor ID# V027174
POPW 1600003
Proj/Proj detail PW T190-0430
Index/Subobject PWCIPAF/210009
Grant/Grant detail _____
User Code _____

A. BID ITEM QUANTITY ADJUSTMENTS

B. EXTRA WORK/AGREED PRICE

- Net Bid Item Quantity Adjustment = \$ 0
- Net Extra Work / Agreed Price = \$ 1,629.00
- Net to Contract Cost = \$ 1,629.00

By [Signature] 8/3/2017
DATE

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the

contractor for delays or extra compensation resulting from performance of the requirements of this change order.


PART 4 CHANGE IN CONTRACT TIME

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL BE EXTENDED Zero (0) WORKING DAYS BEYOND THE DEPUTY DIRECTOR/CITY ENGINEER'S SIGNATURE.


Recommended by:



Chief Construction Inspector (Date) 7-27-2017




Construction Services Officer (Date) 7/27/17



C. Perez (Date) 7/27/17

Approved by:



Contractor (Date) 6/21/17



Deputy Director/City Engineer (Date) 8/3/17



Deputy Director/City Engineer