

CHANGE ORDER(s)

CONTRACT CHANGE ORDER AUTHORIZATION NO. 3

DATED 7/14/2016

FILED WITH CONTRACT # 33662

(SULLY-MILLER CONTRACTING COMPANY)



long beach
airport

where the going is easy*

MEMORANDUM

ORIGINAL

Date: July 14, 2016
To: Juan López-Rios, Interim Director, Long Beach Airport
From: Stephan Lum, P.E., Civil Engineer, Long Beach Airport
Subject: **CONTRACT CHANGE ORDER TRANSMITTAL MEMO**

PROJECT: AP-1070-64: R-6977 Improvements to TXY J West of TXY D at the Long Beach Airport.
Long Beach Contract No. 33662

CCO #: 003

ORIGINATED FROM: AIRPORT ENTERPRISE FUND (EF320)

SOURCES OF FUNDING: 1. AIRPORT IMPROVEMENT PROGRAM (AIP)
GRANT NOS. 3-06-0127-41
SF002, INDEX APCIPEB: \$165,255.32
2. PASSENGER FACILITY CHARGES (PFC)
SF008, INDEX APCIPEH: \$17,024.98

FUNDING ELIGIBILITY BY ITEM: 90.66% APCIPEB / 9.34% APCIPEH:
ITEMS 1-9

REASON: SEE ATTACHED

COST: \$182,280.30

ORIGINAL CONTRACT: \$7,485,000.00

CCO #1 \$70,000.00

CCO #2 \$91,000.00

CCO #3 \$182,280.30

TOTAL CHANGE ORDERS: \$343,280.30

PERCENTAGE (%) CHANGE: 4.59%

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

ORIGINAL

To: Sully Miller Contracting Co.
135 S. State College Blvd. Suite 400
Brea, Ca. 92821

Date: July 14, 2016
R- 6977
Contract No.: 33662
Program No.: AP1070-64

PROJECT: Improvements to Taxiway J West of Taxiway D at the Long Beach Airport

CONTRACT CHANGE ORDER AUTHORIZATION NO. 003

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

1. Provide all labor, materials, equipment, and incidentals necessary to ground all 13 new handholes along Taxiway J between station 30+40.78 to station 73+69.78, at the lump sum cost of \$21,780.30,

as directed by the Project Engineer,
for the lump sum cost of \$21,780.30

In accordance with Section 3-3, Extra Work of the Standard Specifications For Public Works, 2012 Edition, you are authorized to do the following:

2. Provide all labor, materials, equipment, and incidentals necessary to break and backfill FAA manholes along Taxiway J full strength pavement section,

as directed by the Project Engineer,
for the estimated cost of \$1,500.00
3. Provide all labor, materials, equipment, and incidentals necessary to pave an additional shoulder section on the Southeast side of Taxilane J,

as directed by the Project Engineer,
for the estimated cost of \$65,000.00
4. Provide all labor, materials, equipment, and incidentals necessary to rearrange Taxiway L asphalt edge choker and set back barricades to proper distance,

as directed by the Project Engineer,
for the estimated cost of \$3,000.00

- 5. Provide all labor, materials, equipment, and incidentals necessary to saw cut and trench for conduit installation on both North and South shoulder of Taxiway J Phase 3. This work is due to yielding shoulder areas where pavement section were modified (Cement treated Subgrade),

as directed by the Project Engineer,
for the estimated cost of \$50,000.00
- 6. Provide all labor, materials, equipment, and incidentals necessary to cement treat yielding subgrade area on Taxiway J shoulder and extended shoulder on the Southeast intersection of Taxiway J and Taxiway L,

as directed by the Project Engineer,
for the estimated cost of \$20,000.00
- 7. Provide all labor, materials, equipment, and incidentals necessary to install Geo-Grid in yielding subgrade along the East shoulder of Taxiway L,

as directed by the Project Engineer,
for the estimated cost of \$8,000.00
- 8. Provide all labor, materials, equipment, and incidentals necessary to remove abandoned sewer pipe during unclassified excavation of Taxiway J at station 13+40,

as directed by the Project Engineer,
for the estimated cost of \$4,000.00
- 9. Provide all labor, materials, equipment, and incidentals necessary to relocate a storm water manhole originally located on the intersection of Taxiway B and Taxiway J to the infield Southwest of Taxiway B and Taxiway J intersection,

as directed by the Project Engineer,
for the estimated cost of \$9,000.00

TOTAL ESTIMATED CHANGE TO CONTRACT COST. \$182,280.30


By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.


TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.

Recommended by:

Approved by:



Project Manager/Civil Engineer (Date) 7/14/2016


Chief Construction Inspector (Date) 7-19-2016


Airport Director (Date) 7/26/16


Contractor (Date) 7-25-2016

Funds are available for this purpose:


Financial Management (Date) 8.8.16

R. L. Sully