



**CHANGE ORDER(s)
AND /OR
LETTER(s) OF EXTENSION**

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 2
DATED 5/22/2014**

**FILED WITH CONTRACT # 33372
(BITECH CONSTRUCTION COMPANY INC)**



OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

Bi-Tech Construction
7371 Walnut Avenue
Buena Park, CA 90620

Date: May 22, 2014
R- 6976
Contract No.: 33372
Program No.: PW8260-12

PROJECT: Bixby Park Bluff Erosion

CONTRACT CHANGE ORDER AUTHORIZATION NO. 2

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

1. Provide all labor materials and equipment to prepare the existing surface to accept the Hybrid Bermuda Sodding in lieu of the planned hydro seeding, requested by the Department of Parks Recreation and Marine, as directed by the Project Engineer,
for the lump sum cost of.....\$10,200.00

2. Provide all labor materials and equipment to install Hybrid Bermuda Sodding in lieu of the planned hydro seeding in the park and parkway areas, requested by the Department of Parks Recreation and Marine as directed by the Project Engineer,
for the lump sum cost of.....\$88,400.00

3. Credit due the agency for the deletion of the planned Hydro-seeding, requested by the Department of Parks Recreation and Marine, as directed by the Project Engineer,
for the lump sum credit of.....<\$20,000.00>

4. Credit due the agency for the deletion of contract Bid Item No. 22 Solar Powered emergency phones at the unit cost of \$7,530.00 Each (2/EA @ \$7,530.00/EA), requested by the Department of Telecommunication, as directed by the Project Engineer,
for the estimated credit of<\$15,060.00>

5. Provide all labor materials and equipment to install two (2) fixed line emergency phones in lieu of the planned Solar Powered emergency phones, requested by the Department of Parks Recreation and Marine, as directed by the Project Engineer,
for the lump sum cost of.....\$13,758.00

TOTAL ESTIMATED INCREASE TO THE CONTRACT COST\$77,298.00

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.


TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.


Recommended by:

Approved by:


Chief Construction Inspector (Date) 5/29/14


Contractor (Date) 6/6/14


Tideland CIP Officer (Date)


Director of Public Works/ (Date) 6/20/14
City Engineer

Funds are available for this purpose:


Financial Management (Date) 6/20/14