



**CONTRACT CHANGE ORDER AUTHORIZATION NO. 9**

---

**DATED 9/26/2014**

---

**FILED WITH CONTRACT # 32109**

**(FLATIRON ELECTRIC GROUP, INC.)**

OFFICE OF THE CITY MANAGER  
CITY OF LONG BEACH  
LONG BEACH, CA 90802



To: Flatiron Electric Group, Inc.  
15701 Heron Avenue  
La Mirada, CA 90638

Date: September 26, 2014  
R- 6857  
Contract No.: 32109  
Program No.: PWT360-01

PROJECT: Shoreline Drive Advance Traffic Control System

CONTRACT CHANGE ORDER AUTHORIZATION NO. 9

In accordance with Section 3-3, Extra Work of the Standard Specifications for Public Works, 2009 Edition, you are authorized to do the following:

1. Provide all labor, material and equipment necessary to install traffic signal conductors at the intersection of Ocean Boulevard and Locust Avenue for new phasing not depicted on the construction plans, as directed by the Project Engineer, for the estimated cost of. . . . . \$ 2,500.00
  
2. Provide all labor, material and equipment necessary to install a advanced loop stub out at the intersection of Ocean Boulevard and Promenade North, not depicted on the construction drawings, as directed by the Project Engineer, for the estimated cost of. . . . . \$ 4,000.00
  
3. Provide all labor, material and equipment necessary to install new service meter cabinet at the intersection of Ocean Boulevard and Chestnut Avenue, not depicted on the construction drawings, as directed by the Project Engineer, for the estimated cost of. . . . . \$ 10,000.00

**TOTAL ESTIMATED INCREASE TO CONTRACT COST . . . . . \$ 16,500.00**


12/11/14 8:01 AM

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.

Recommended by:


 10/17/14  
Chief Construction Inspector (Date)

 10/18/14  
Construction Services Officer (Date)

 10/18/14  
City Traffic Engineer (Date)

Approved by:

*Contractor Refuse to Sign*  
Contractor-Company Officer (Date)

 10/20/10  
Director of Public Works (Date)

Funds are available for this purpose:

 \_\_\_\_\_  
Financial Management (Date)