

CHANGE ORDER(s)

AND/OR

LETTER(s) OF EXTENSION

--

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 1
DATED JULY 31, 2015**

**FILED WITH CONTRACT #33548
(SULLY-MILLER CONTRACTING CO)**

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802



Sully-Miller Contracting Co.
135 S. State College Blvd.
Brea, CA 92821

Date: July 31, 2015
R- 6971
Contract No.: 33548
Program No.: PW5062 5340

PROJECT: Magnolia Avenue Between Pacific Coast Highway and Spring Street

CONTRACT CHANGE ORDER AUTHORIZATION NO. 1

In accordance with Section 3-3, Extra Work, of the Standard Specifications for Public Works Construction, 2012 Edition, you are authorized to do the following:


1. Provide all labor, materials and equipment to re-auger the planned traffic signal footing due to encountering of a Verizon duct back located on the southwest corner of 20th Street and Magnolia Avenue, in response to RFI No. 07, as directed by the Project Engineer, for the estimated cost of.....\$ 1,200.00
2. Provide all labor, materials and equipment to trench for a new 1"-inch conduit, remove and relocate pedestrian push button due to relocation of the traffic signal foundation on the southwest corner of 20th Street and Magnolia Avenue, as directed by the Project Engineer, for the estimated cost of.....\$ 1,900.00


TOTAL ESTIMATED INCREASE TO THE CONTRACT COST\$ 3,100.00

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL BE EXTENDED BEYOND THE DIRECTOR'S SIGNATURE.

Recommended by:

Acting Chief Construction Inspector (Date) 8/5/15

Approved by:

Contractor (Date) 8/12/15


Project Manager (Date) 8/17/15


Director of Public Works/ (Date) 8/3/15
City Engineer

Funds are available for this purpose:


Financial Management (Date)

