

27106

Change Order No. 009

Date: December 13, 2018

Project Name: City of Long Beach Motorola Radio Project

Customer Name: City of Long Beach

Customer Project Mgr: John Black Wireless Communications Officer

The purpose of this Change Order is to: *(highlight the key reasons for this Change Order)*

Change Order 009 is to increase the contract to cover costs for installation of the equipment purchased for the 4-channel expansion.

Long Beach
PO # No.27106

Contract Date: 10/14/2016

In accordance with the terms and conditions of the contract identified above between City of Long Beach and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

Original Contract Value:	\$6,783,756.00
Previous Change Order amounts for Change Order numbers <input type="text" value="000"/> through <input type="text" value="0008"/>	\$420,247.76
Revised Contract Increase Amount	\$16,832.57
New Contract Value:	\$7,220,836.33

Completion Date Adjustments

Original Completion Date:	10/1/2017
Current Completion Date prior to this Change Order:	01/15/2019
Change Order 008 Completion	01/24/2019

Changes in Equipment: *(additions, deletions or modifications)*

N/A

Changes in Services: *(additions, deletions or modifications)* Include attachments if needed

Installation: Cold install of FNE.

Schedule Changes: *(describe change or N/A)*

Add one week for installation

Pricing Changes: *(describe change or N/A)*FNE Install: \$13,824.40
Install Materials: \$2,728.50
Installation Tax: \$279.67**Customer Responsibilities:** *(describe change or N/A)*

Provide site access


Payment Schedule for this Change Order:
*(describe new payment terms applicable to this change order)*Milestone 1 - Equipment due upon shipment - Approximately December 21st
Milestone 2 - Cold Install of Equipment - approximately January 16th


Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

**Motorola
Solutions, Inc.**

**City of Long
Beach Customer**

By: 
Printed Name: Kent Martin

By: 
Printed Name: John Black PatWest

Resource Manager
Title: _____


Title: City Manager

Date: Dec 18, 2018

Date: 1/7/19

Reviewed by: Lauren Kirkland
Motorola Solutions Project Manager

Date: 13-Dec-18

APPROVED AS TO FORM
12/31, 2018
CHARLES PARKIN, City Attorney
By 
LINDA T. VU
DEPUTY CITY ATTORNEY