



CHANGE ORDER(s)

CONTRACT CHANGE ORDER AUTHORIZATION NO. 1

DATED 4/18/2016

FILED WITH CONTRACT # 33770

(ALL AMERICAN ASPHALT)

C46

RECEIVED
CITY CLERK
LONG BEACH, CA



16 MAY -4 AM 10:52

City of Long Beach Memorandum
Working Together to Serve



Date: April 18, 2016
To: Sean Crumby, Deputy Director/City Engineer
From: Eric Lowe, Chief Construction Inspector

Subject: CONTRACT CHANGE ORDER TRANSMITTAL MEMO

PROJECT:	R-6965 Santa Fe Avenue between Spring Street and Wardlow Road
CONTRACTOR:	All American Asphalt
CCO#:	No. 1
ORIGINATED FROM:	Project Development
SOURCE OF FUNDING:	CIP Projects
REASON:	See Attached
COST (CCO#1):	\$ 86,309.70
ORIGINAL CONTRACT:	\$ 1,526,407.00
APPROVED CONTINGENCY (10%)	\$ 152,640.70
ORIGINAL CONTRACT + CONTINGENCY (NOT TO EXCEED)	\$ 1,679,047.70
PERCENT (%) OF ORIGINAL CONTRACT AMOUNT (INCLUDING PROPOSED)	5.65 %

DEPARTMENT OF PUBLIC WORKS
Engineering Bureau
Certification of Materials or Services
Vendor ID# 5045794
PO/~~DP~~PW 70PW15000024
Proj/Projdetail PW 5067-5230
Grant/Grant detail PW15TE AP69
Index/Subobject PW/CIPBC/210009
By: M.A.L. Date 4-20-16

OFFICE OF THE CITY MANAGER

CITY OF LONG BEACH
LONG BEACH, CA 90802

All American Asphalt
400 E. 6th Street, Corona CA
Ph. 951-736-7600

Date: April 18, 2016
R- 6965
Contract No.: 33770
Program No.: PW5062-52

PROJECT: Santa Fe Avenue between Spring Street and Wardlow Road

CONTRACT CHANGE ORDER AUTHORIZATION NO. 1

In accordance with Procedures for changes in the work as established in the specifications, you are authorized to do the following:

1. Establish a new bid item to provide all necessary labor, material and equipment to remove and replace the existing traffic signal poles located at the intersections of Windward Drive, Arlington Street and 34th Street on Santa Fe Avenue per Delta 3 drawings as agreed by the Project Engineer,
For the lump sum cost of \$ 38,124.47
2. Provide all labor, equipment and material to install additional traffic detector loops as necessary at the intersection of Spring Street, 32nd Street, and Windward Drive on Santa Fe Avenue As agreed by the Project Engineer,
For the lump sum cost of \$ 3,180.00

In accordance with Section 3-3, Extra work of the standard Specifications for Public Works Construction, 2009 Edition, you are authorized to do the following:

3. Provide all labor, equipment and material necessary to remove bus stop bulb outs and modify existing gutters at 34th street, Windward Drive, and Lincoln Avenue on Santa Fe Avenue per delta drawings 1, 2 As agreed by the Project Engineer,
For the estimated cost of \$ 11,652.74
4. Provide all labor, equipment and material necessary for additional traffic control required for Delta 1, 2 hardscape revisions, delta 3 traffic signal revisions, Delta drawing 4 curb paint revisions and added tree trimming in the center median along Santa Fe Avenue, as agreed by the Project Engineer,
For the estimated cost of \$ 11,671.26
5. Provide all labor, equipment and material necessary to repair an existing (DLC) detector locator conductor crossing at the intersection of 34th street, and install new DLC between Cameron Street to Wardlow Road on Santa Fe Avenue As agreed by the Project Engineer,
For the estimated cost of \$ 20,111.24
6. Furnish all labor, material and equipment necessary to remove and replace curb paint and thermoplastic traffic stop bars located east and west bound on Cameron Street, Lincoln Avenue, and Arlington Street and Santa Fe Avenue per Delta 4 traffic paint revisions As agreed by the Project Engineer,
For the estimated cost of \$ 1,069.99
7. Furnish all labor, material and equipment necessary to repair one damaged and unmarked street light conduit located on the west side of Santa Fe Avenue at 32nd Street, As agreed by the Project Engineer,
For the estimated cost of \$ 200.00

8. Provide all labor, material and equipment necessary to remove an abandoned (PCC) Portland Cement Concrete encasement located on the Northwest corner of Windward Avenue and Santa Fe Avenue
 As agreed by the Project Engineer,
 For the estimated cost of \$ 300.00

TOTAL ESTIMATED INCREASE TO CONTRACT COST \$ 86,309.70

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL BE EXTENDED FIVE DAYS BEYOND EXECUTION BY THE DIRECTOR OF PUBLIC WORKS.

Recommended by:

Approved by:


 _____ 4-20-16
 Chief Construction Inspector (Date)


 _____ 4-20-16
 Contractor (Date)


 _____ 4/20/16
 Construction Services Officer (Date)


 _____ 4/20/16
 Deputy Director/City Engineer (Date)


 _____ 4/20/16
 Project Manager (Date)

Funds are available for this purpose:


 _____ 4-20-16
 Financial Management (Date)

