



CHANGE ORDER(s)

CONTRACT CHANGE ORDER AUTHORIZATION NO. 7

DATED 10/20/2015

FILED WITH CONTRACT # 33537

(WOODCLIFF CORPORATION)

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

Robert Everhart
Woodcliff Corporation
1849 Sawtelle Blvd Ste 610,
Los Angeles, CA 90025

DATE: October 20, 2015
Specification: R-6985
Contract No.: 33537
Program No.: PW4301-40

PROJECT: North Branch Library

CONTRACT CHANGE ORDER AUTHORIZATION NO. 7

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

1. PCO 011.1 – Pad Footings: per Architect's correspondence provide all labor, materials, equipment, transportation and incidentals to lower the footing zone of influence at the fire sprinkler riser. The Contractor shall provide this work as directed by the project engineer on a lump sum basis, for the cost of.....\$ 522.82
2. PCO 013 – Footing Rebar Reinforcement: per RFI 053 provide all labor, materials, equipment, transportation and incidentals to add rebar in the HSS post footing at grid A/3-5. The Contractor shall provide this work as directed by the project engineer on a lump sum basis, for the cost of.....\$ 842.07
3. PCO 014 – Added Fiber Conduit: per Bulletin 004 provide all labor, materials, equipment, transportation and incidentals to add a 2-inch conduit and pull box to the Right of Way for future City fiber installation. The Contractor shall provide this work as directed by the project engineer on a lump sum basis, for the cost of.....\$4,158.64
4. PCO 016 – Door Hardware Changes: per Bulletin 008 provide all labor, materials, equipment, transportation and incidentals to delete passage sets and add mortise locks and Primus cylinders at doors 118A, 118B, 124A, 132 & 133. The Contractor shall provide this work as directed by the project engineer on a lump sum basis, for the cost of.....\$2,888.77
5. PCO 017 – Added Hardware: per submittal 055 comments provide all labor, materials, equipment, transportation and incidentals to add astragal at door 140A and add a power transfer at door 100B. The Contractor shall provide this work as directed by the project engineer on a lump sum basis, for the cost of.....\$ 482.74
6. PCO 018 – Deleted Hardware: per submittal 055 comments provide credit to delete 1 electronic strike at door 149A. The Contractor shall provide this work as directed by the project engineer on a lump sum basis, for the cost of.....\$(-294.68)
7. PCO 022 – 2-Inch Conduit Stub: per CCD 003 provide all labor, materials, equipment, transportation and incidentals add an additional 2-inch conduit for future fiber installation. The Contractor shall provide this work as

