


**CHANGE ORDER(s)**  
**AND/OR**  
**LETTER(s) OF EXTENSION**

--

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 2**  
**DATED OCTOBER 9, 2018**

--

**FILED WITH CONTRACT # 34867**  
**(SULLY MILLER CONTRACTING CO)**



**Date:** October 09, 2018

**To:** Alvin Papa, Acting City Engineer

**From:** Marc Wright, Construction Services Officer

**Subject:** **CONTRACT CHANGE ORDER TRANSMITTAL MEMO**

PROJECT: Contract-34867, R-7064 PWT010-25, Willow St  
Pedestrian Improvements

CONTRACTOR: Sully Miller Contracting Co  
135 S. State College Blvd. Suite 400  
Brea, CA 92821

CCO#: 002

ORIGINATED FROM: Public Works Inspection

SOURCE OF FUNDING: Federal / Prop A / CIP Projects

REASON: See Attached

COST (CCO #002): \$ 197,090.29

ORIGINAL CONTRACT: \$ 2,614,750.00

ORIGINAL APPROVED  
CONTINGENCY (10%): \$ 261,475.00

ORIGINAL CONTRACT +  
CONTINGENCY (NOT TO  
EXCEED): \$ 2,876,225.00

TOTAL OF ALL CCOs TO DATE (INCLUDING THIS CCO): \$ 244,593.45

TOTAL PERCENT (%) OF  
CONTINGENCY USED TO  
DATE: 93.54%

CONTINGENCY REMAINING  
TO DATE: 6.46% (\$ 16,881.55)

DEPARTMENT OF PUBLIC WORKS  
CAPITAL IMPROVEMENT PROJECTS

Vendor ID# V027174  
POPW 18000014  
Proj/Proj Detail PW 4230/6630  
Index/Subobject PW CIP EA / 21009  
Grant/Grant Detail \_\_\_\_\_  
User Code \_\_\_\_\_  
By [Signature] 10/11/18  
DATE

OFFICE OF THE CITY MANAGER  
CITY OF LONG BEACH  
LONG BEACH, CA 90802

Sully Miller Contracting Co  
135 S. State College Blvd. Suite 400  
Brea, CA 92821

Date: October 09, 2018  
R-7064  
Contract No.: 34867  
Program No.: PWT010-25

**PROJECT: Willow St Pedestrian Improvements**

CONTRACT CHANGE ORDER AUTHORIZATION NO. 002

**PART 1 Reason for Change**

- 1.1 Change order required because plans called for new truncated domes to be furnished on existing corner curb ramps at 30 locations. Existing corner curb ramps at 24 locations did not meet ADA compliant slopes. As plans called for improvements to non-compliant facilities, the City was obligated to reconstruct these ramps.
- 1.2 Change order required because 24 existing corner curb identified as not meeting ADA compliant slopes required reconstruction to satisfy ADA compliance.

**PART 2 Description of Change**

- 2.1 Provide all labor, equipment and material required to identify non-compliant curb ramps, determine new ramp case and type per City of Long Beach standard plan 122, layout and survey limits of removal, and saw cut existing ramps and PCC sidewalk as needed to facilitate curb ramp reconstruction, as documented in Contractor's COR 011.
- 2.2 Provide all labor, equipment and material required to demolish and remove existing non-compliant corner curb ramps, and construct new curb ramps per City of Long Beach standard plan 122, as documented in Contractor's COR 012.

**PART 3 CHANGE IN CONTRACT AMOUNT**

**A. BID ITEM QUANTITY ADJUSTMENTS**

No Bid Item Quantity Adjustments in this Change Order

**B. EXTRA WORK/AGREED PRICE**

In accordance with procedures for changes in the work established in the specifications, you are authorized to do the following:

1. Provide all labor, material and equipment to identify, layout, survey, and saw cut existing corner curb ramps. All work as directed by the Project Manager, for the LUMP SUM cost of .....\$ 12,226.04
  2. Provide all labor, material and equipment to demolish existing non-compliant corner curb ramps and construct new corner curb ramps. All work as directed by the Project Manager, for the cost of .....\$ 184,864.25
- Net Bid Item Quantity Adjustment ..... = \$ 0.00  
- Net Extra Work / Agreed Price ..... = \$ 197,090.29  
- Net to Contract Cost ..... = \$ 197,090.29


By signing this change order, the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.


**PART 4 CHANGE IN CONTRACT TIME**

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL BE EXTENDED EIGHTEEN (18) WORKING DAYS BEYOND THE ACTING CITY ENGINEER'S SIGNATURE.


Recommended by:

 10-10-2018  
Chief Construction Inspector (Date)


 10/10/18  
Construction Services Officer (Date)


 10/10/18  
Project Manager (Date)

Funds are available for this purpose:

 10/22/18  
Financial Management (Date)

Approved by:

 OCT. 10/21/18  
Contractor (Date)

 10/10/18  
Acting City Engineer (Date)