

FIRST AMENDMENT TO CONTRACT NO. 35198

35198

THIS FIRST AMENDMENT TO CONTRACT NO. 35198 is made and entered, in duplicate, as of January 19, 2021 for reference purposes only, pursuant to a minute order adopted by the City Council of the City of Long Beach at its meeting held on March 12, 2019, by and between C J CONCRETE CONSTRUCTION, INC., a California corporation ("Contractor"), whose address is 10142 Shoemaker Avenue, Santa Fe Springs, California 90670, and the CITY OF LONG BEACH, a municipal corporation ("City").

WHEREAS, City and Contractor (the "Parties") entered into Contract No. 35198 (the "Contract") whereby Contractor agreed to provide the work described in Project Plans and Specifications No. R-7137, Contract for Concrete Repairs and Related Improvements; and

WHEREAS, the Parties desire to extend the term one (1) additional one-year period and attach an updated rate sheet;

NOW, THEREFORE, in consideration of the mutual terms, covenants and conditions herein contained, the Parties agree as follows:

1. Section 4 of the Contract is hereby amended to read as follows:

"4. TIME FOR CONTRACT. The term of this Contract shall commence at midnight on April 1, 2019, and shall terminate at 11:59 p.m. on March 31, 2022, unless sooner terminated as provided in this Contract, or unless the services or the Project is completed sooner. The Parties have the option to extend the term for two (2) additional one-year periods, at the discretion of the City Manager. Time is of the essence hereunder. City will suffer damage if the work is not completed within the time stated, but those damages would be difficult or impractical to determine. So, Contractor shall pay to City, as liquidated damages, the amount stated in the Contract Documents."

2. The Rates in Exhibit "A" to the Contract are hereby amended in accordance with Exhibit "A-1", attached hereto and incorporated by this reference.

3. Except as expressly modified herein, all of the terms and conditions

OFFICE OF THE CITY ATTORNEY
CHARLES PARKIN, City Attorney
333 West Ocean Boulevard, 11th Floor
Long Beach, CA 90802-4664

1 contained in Contract No. 35198 are ratified and confirmed and shall remain in full force
2 and effect.

3 IN WITNESS WHEREOF, the Parties have caused this document to be duly
4 executed with all formalities required by law as of the date first stated above.

5 C J CONCRETE CONSTRUCTION, INC., a
6 California corporation

7 _____, 2021

By [Signature]
Name John C. Sarno
Title President

9 _____, 2021

By [Signature]
Name John C. Sarno
Title Secretary

11 "Contractor"

12 CITY OF LONG BEACH, a municipal
13 corporation

14 February 22, 2021

By Linda F. Jatum
City Manager

16 "City"

EXECUTED PURSUANT
TO SECTION 301 OF
THE CITY CHARTER

17 This First Amendment to Contract No. 35198 is approved as to form on

18 February 9, 2021.

19 CHARLES PARKIN, City Attorney

20 By [Signature]
21 Deputy

OFFICE OF THE CITY ATTORNEY
CHARLES PARKIN, City Attorney
333 West Ocean Boulevard, 11th Floor
Long Beach, CA 90802-4664

EXHIBIT "A-1"

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28

CONTRACTOR: CJ CONCRETE CONSTRUCTION INC.
Address: 10142 Shoemaker Ave Santa Fe Springs CA 90670
Phone: 562-777-2222

Contract for Concrete Repairs and Related Improvements R-7137
FY-21

Customer
City of Long Beach

ITEM No.	ITEM DESCRIPTION	UNIT	UNIT PRICE			AMOUNT
1	Remove Concrete Improvements and Backfill with Topsoil	SF	\$ 10.00	2%	0.20	\$ 10.20
2	Remove and Replace Asphalt Concrete Pavement	SF	\$ 10.00	2%	0.20	\$ 10.20
3	Stump Removal up to and including 24" Diameter Trunk	EA	\$ 234.00	2%	4.68	\$ 238.68
4	Stump Removal 25" and over Diameter Trunk	EA	\$ 330.00	2%	6.60	\$ 336.60
5	Tree Removal up to and including 24" Diameter Trunk	EA	\$ 1,050.00	2%	21.00	\$ 1,071.00
6	Tree Removal 25" and over Diameter Trunk	EA	\$ 1,260.00	2%	25.20	\$ 1,285.20
7	Shave Roots at Curb	LF	\$ 7.00	2%	0.14	\$ 7.14
8	Shave Roots at Sidewalk	LF	\$ 7.00	2%	0.14	\$ 7.14
9	Tree Pruning	EA	\$ 186.00	2%	3.72	\$ 189.72
10	Lawn Sodding	SF	\$ 7.00	2%	0.14	\$ 7.14
11	Plant Tree, 24" Box	EA	\$ 420.00	2%	8.40	\$ 428.40
12	Plant Tree, 36" Box	EA	\$ 1,020.00	2%	20.40	\$ 1,040.40
13	Unclassified Excavation	CY	\$ 65.00	2%	1.30	\$ 66.30
14	Adjust City Manhole Frame & Cover	EA	\$ 600.00	2%	12.00	\$ 612.00
15	Adjust L.A.C.S.D. Manhole Frame & Cover	EA	\$ 600.00	2%	12.00	\$ 612.00
16	Adjust Water Valve Box & Cover	EA	\$ 600.00	2%	12.00	\$ 612.00
17	Reconstruct Water Valve Box & Cover	EA	\$ 600.00	2%	12.00	\$ 612.00
18	Adjust Gas Valve Box & Cover	EA	\$ 600.00	2%	12.00	\$ 612.00
19	Replace Street Light Pull Box	EA	\$ 500.00	2%	10.00	\$ 510.00
20	Replace Traffic Signal Pull Box	EA	\$ 500.00	2%	10.00	\$ 510.00
21	Relocate Pull Box	EA	\$ 1,500.00	2%	30.00	\$ 1,530.00
22	Install Survey Monument Type C with Casting & Cover	EA	\$ 450.00	2%	9.00	\$ 459.00
23	Install Survey Monument Type A	EA	\$ 570.00	2%	11.40	\$ 581.40
24	Adjust Survey Monument Casting & Cover	EA	\$ 390.00	2%	7.80	\$ 397.80
25	Replace Survey Bench Mark, Type 1	EA	\$ 350.00	2%	7.00	\$ 357.00
26	Replace Centerline ties or Property Markers	EA	\$ 390.00	2%	7.80	\$ 397.80
27	Replace Curb Drain	EA	\$ 350.00	2%	7.00	\$ 357.00
28	Remove Existing and Construct PCC Curb, GB Type A1	LF	\$ 35.00	2%	0.70	\$ 35.70
29	Remove Existing and Construct PCC Curb, GB Type A1, Integral	LF	\$ 28.00	2%	0.56	\$ 28.56
30	Remove Existing and Construct PCC Curb & Gutter, GB Type A2, W=1.5'	LF	\$ 43.00	2%	0.86	\$ 43.86
31	Remove Existing and Construct PCC Curb & Gutter, GB Type A2, W=2.0'	LF	\$ 48.00	2%	0.96	\$ 48.96
32	Remove Existing and Construct PCC Curb & Gutter, GB Type A2, W=7'	LF	\$ 70.00	2%	1.40	\$ 71.40
33	Curb Ramp Case A, Detail 1A	EA	\$ 4,000.00	2%	80.00	\$ 4,080.00
34	Curb Ramp Case A, Detail 1B	EA	\$ 4,000.00	2%	80.00	\$ 4,080.00
35	Curb Ramp Case A, Detail 2	EA	\$ 4,000.00	2%	80.00	\$ 4,080.00
36	Curb Ramp Case A, Detail 3 or 4	EA	\$ 4,000.00	2%	80.00	\$ 4,080.00
37	Curb Ramp Case B, Detail 1A	EA	\$ 4,000.00	2%	80.00	\$ 4,080.00
38	Curb Ramp Case B, Detail 2	EA	\$ 4,000.00	2%	80.00	\$ 4,080.00
39	Curb Ramp Case B, Detail 3 or 4	EA	\$ 4,000.00	2%	80.00	\$ 4,080.00
40	Curb Ramp Case C	EA	\$ 4,000.00	2%	80.00	\$ 4,080.00
41	Curb Ramp Case D, Detail 1A	EA	\$ 4,000.00	2%	80.00	\$ 4,080.00
42	Curb Ramp Case D, Detail 1B	EA	\$ 4,000.00	2%	80.00	\$ 4,080.00
43	Curb Ramp Case D, Detail 3 or 4	EA	\$ 4,000.00	2%	80.00	\$ 4,080.00
44	Curb Ramp Case E	EA	\$ 4,000.00	2%	80.00	\$ 4,080.00
45	Curb Ramp Case F	EA	\$ 4,000.00	2%	80.00	\$ 4,080.00
46	Curb Ramp Case G	EA	\$ 4,000.00	2%	80.00	\$ 4,080.00
47	Curb Ramp Case H	EA	\$ 4,000.00	2%	80.00	\$ 4,080.00
48	Install ADA Detectable Warning Surface (No Ramp Construction)	SF	\$ 40.00	2%	0.80	\$ 40.80
49	Certification of Curb Ramp	EA	\$ 800.00	2%	16.00	\$ 816.00
50	Remove Existing and Construct PCC Sidewalk, 3" Thick	SF	\$ 5.80	2%	0.12	\$ 5.92
51	Grind 0.25" - 0.75" PCC Sidewalk	LF	\$ 10.00	2%	0.20	\$ 10.20
52	Remove Existing and Construct PCC Driveway, 4" Thick	SF	\$ 6.50	2%	0.13	\$ 6.63
53	Remove Existing and Construct PCC Driveway, 6" Thick	SF	\$ 8.00	2%	0.16	\$ 8.16
54	Remove Existing and Construct PCC Alley Intersection, 6" Thick	SF	\$ 8.00	2%	0.16	\$ 8.16
55	Remove Existing and Construct PCC Pavement, 6" Thick	SF	\$ 7.50	2%	0.15	\$ 7.65
56	Remove Existing and Construct PCC Pavement, 8" Thick	SF	\$ 18.00	2%	0.36	\$ 18.36
57	Remove Existing and Construct PCC Bus Stop Street Pad, 10" Thick	SF	\$ 18.00	2%	0.36	\$ 18.36
58	Remove Existing and Construct PCC Cross Gutter or Spandrel, 8" Thick	SF	\$ 15.00	2%	0.30	\$ 15.30
59	Stamped Concrete, 4" Thick	SF	\$ 15.00	2%	0.30	\$ 15.30
60	Crushed Miscellaneous Base, 6" Thick Under PCC Improvements ¹	SF	\$ 1.00	2%	0.02	\$ 1.02
61	Crushed Miscellaneous Base ²	CY	\$ 5.00	2%	0.10	\$ 5.10
62	Asphalt Concrete Pavement	TONS	\$ 300.00	2%	6.00	\$ 306.00
63	Curb Painting	LF	\$ 9.00	2%	0.18	\$ 9.18
64	ReflectORIZED Paint Traffic Striping/Pavement Markings	SF	\$ 9.00	2%	0.18	\$ 9.18
65	ReflectORIZED Thermoplastic Traffic Striping/Pavement Markings	SF	\$ 9.00	2%	0.18	\$ 9.18
66	Relocate Sign and Post	EA	\$ 150.00	2%	3.00	\$ 153.00
67	Install New Sign on Existing Post	EA	\$ 150.00	2%	3.00	\$ 153.00
68	Install New Sign and Post	EA	\$ 150.00	2%	3.00	\$ 153.00
69	Loop Detectors	EA	\$ 600.00	2%	12.00	\$ 612.00
	TOTAL					\$

MINUTES OF MEETING OF THE BOARD OF DIRECTORS TAKEN BY
UNANIMOUS WRITTEN CONSENT OF CJ CONCRETE CONSTRUCTION, INC.

A California Corporation

The undersigned, all being directors of CJ Concrete Construction, Inc. a California Corporation, acting in accordance with bylaws of the corporation and taking said action without a formal meeting to hereby adopt the following resolutions:


BE IT THEREFORE RESOLVED THAT 1) John C. Sarno, President, 2) John C. Sarno, Secretary and 3) John C. Sarno, Treasurer is hereby authorized to execute to contracts and other legal instruments and to bind said corporation accordingly as is appropriate.

BE IT THEREFORE RESOLVED further that the signature of above will bind the above corporation.

IN WITNESS THEREOF, the undersigned, being all the directors of the corporation, has executed the Consent effective as of this 2nd day of February 2021.

Board of Directors:

Dated 2/2/2021



John C. Sarno, Sole member of the Board of Directors