

FIRST AMENDMENT TO CONTRACT NO. 35388

35388

THIS FIRST AMENDMENT TO CONTRACT NO. 35388 is made and entered, in duplicate, as of August 6, 2021 for reference purposes only, pursuant to a minute order adopted by the City Council of the City of Long Beach at its meeting held on September 3, 2019, by and between C J CONCRETE CONSTRUCTION, INC., a California corporation ("Contractor"), whose address is 10142 Shoemaker Avenue, Santa Fe Springs, California 90670, and the CITY OF LONG BEACH, a municipal corporation ("City").

WHEREAS, City and Contractor (the "Parties") entered into Contract No. 35388 (the "Contract") whereby Contractor agreed to provide as-needed construction of curb ramps and concrete-related improvements in the City of Long Beach, California, pursuant to the work described in Project Plans and Specifications No. R-7149; and

WHEREAS, the Parties desire to extend the term one (1) additional one-year period and attach an updated rate sheet;

NOW, THEREFORE, in consideration of the mutual terms, covenants and conditions herein contained, the Parties agree as follows:

1. Section 4 of the Contract is hereby amended to read as follows:

"4. TIME FOR CONTRACT. The term of this Contract shall commence at midnight on November 1, 2019, and shall terminate at 11:59 p.m. on October 31, 2022, unless sooner terminated as provided in this Contract, or unless the services or the Project is completed sooner. The Parties have the option to extend the term for two (2) additional one-year periods. Time is of the essence hereunder. City will suffer damage if the work is not completed within the time stated, but those damages would be difficult or impractical to determine. So, Contractor shall pay to City, as liquidated damages, the amount stated in the Contract Documents."

2. The Rates contained in Exhibit "A" to the Contract are hereby amended and replaced by Exhibit "A-1", attached hereto and incorporated herein.

3. Except as expressly modified herein, all of the terms and conditions


OFFICE OF THE CITY ATTORNEY
CHARLES PARKIN, City Attorney
411 West Ocean Boulevard, 9th Floor
Long Beach, CA 90802-4664

1 contained in Contract No. 35388 are ratified and confirmed and shall remain in full force
2 and effect.


3 IN WITNESS WHEREOF, the parties have caused this document to be duly
4 executed with all formalities required by law as of the date first stated above.

5 C J CONCRETE CONSTRUCTION, INC., a
6 California corporation

7 _____, 2021

By 
Name John C. Sarno
Title President

9 _____, 2021

By 
Name John C. Sarno
Title Secretary

11 "Contractor"

12 CITY OF LONG BEACH, a municipal
13 corporation

14 8/26, 2021

By Sandra J. Iatun
City Manager

16 "City"

EXECUTED PURSUANT
TO SECTION 301 OF
THE CITY CHARTER

17 This First Amendment to Contract No. 35388 is approved as to form on
18 August 25, 2021.

19 CHARLES PARKIN, City Attorney

20 By 
21 Deputy

OFFICE OF THE CITY ATTORNEY
CHARLES PARKIN, City Attorney
411 West Ocean Boulevard, 9th Floor
Lana Beach, CA 90802-4664

EXHIBIT "A-1"

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28

CONTRACTOR: CJ CONCRETE CONSTRUCTION INC.
Address:10142 Shoemaker Ave Santa Fe Springs Ca 90670
Phone:562 777 2222

Contract for Concrete Repairs and Related Improvements CDBG R-7149

FY-22
PW No.
Invoice No.
Date Generated:
Work Performed:
Billing

Customer
City of Long Beach

ITEM No.	ITEM DESCRIPTION	UNIT	UNIT PRICE			AMOUNT
1	Curb Ramp Case A,Detail 1A	EA	\$ 4,000.00	3%	\$ 120.00	\$ 4,120.00
2	Curb Ramp Case A,Detail 1B	EA	\$ 4,000.00	3%	\$ 120.00	\$ 4,120.00
3	Curb Ramp Case A,Detail 2	EA	\$ 4,000.00	3%	\$ 120.00	\$ 4,120.00
4	Curb Ramp Case A,Detail 3 or 4	EA	\$ 4,000.00	3%	\$ 120.00	\$ 4,120.00
5	Curb Ramp Case B,Detail 1A	EA	\$ 4,000.00	3%	\$ 120.00	\$ 4,120.00
6	Curb Ramp Case B,Detail 2	EA	\$ 4,000.00	3%	\$ 120.00	\$ 4,120.00
7	Curb Ramp Case B,Detail 3 or 4	EA	\$ 4,000.00	3%	\$ 120.00	\$ 4,120.00
8	Curb Ramp Case C	EA	\$ 4,000.00	3%	\$ 120.00	\$ 4,120.00
9	Curb Ramp Case D,Detail 1A	EA	\$ 4,000.00	3%	\$ 120.00	\$ 4,120.00
10	Curb Ramp Case D,Detail 1B	EA	\$ 4,000.00	3%	\$ 120.00	\$ 4,120.00
11	Curb Ramp Case D,Detail 3 or 4	EA	\$ 4,000.00	3%	\$ 120.00	\$ 4,120.00
12	Curb Ramp Case E	EA	\$ 4,000.00	3%	\$ 120.00	\$ 4,120.00
13	Curb Ramp Case F	EA	\$ 4,000.00	3%	\$ 120.00	\$ 4,120.00
14	Curb Ramp Case G	EA	\$ 4,000.00	3%	\$ 120.00	\$ 4,120.00
15	Curb Ramp Case H	EA	\$ 4,000.00	3%	\$ 120.00	\$ 4,120.00
16	Install ADA Detectable Warning Surface (No Ramp Construction)	EA	\$ 40.00	3%	\$ 1.20	\$ 41.20
17	Remove Existing and Construct PCC Sidewalks, 3" Thick	SF	\$ 7.80	3%	\$ 0.23	\$ 8.03
18	Grind 0.25" - 0.75" PCC Sidewalks	LF	\$ 10.00	3%	\$ 0.30	\$ 10.30
19	Remove Existing and Construct PCC Driveway, 4" Thick	SF	\$ 6.50	3%	\$ 0.20	\$ 6.70
20	Remove Existing and Construct PCC Driveway, 6" Thick	SF	\$ 8.00	3%	\$ 0.24	\$ 8.24
21	Remove Existing and Construct PCC Alley Intersection, 6" Thick	SF	\$ 8.00	3%	\$ 0.24	\$ 8.24
22	Remove Existing and Construct PCC Cross Gutter or Spandrel, 8" Thick	SF	\$ 16.00	3%	\$ 0.48	\$ 16.48
23	Remove Existing and Construct PCC Pavement, 6" Thick	SF	\$ 7.50	3%	\$ 0.23	\$ 7.73
24	Remove Existing and Construct PCC Pavement, 8" Thick	SF	\$ 18.00	3%	\$ 0.54	\$ 18.54
25	Remove Concrete Improvements and Backfill with Top Soil	SF	\$ 10.00	3%	\$ 0.30	\$ 10.30
26	Remove and Replace Asphalt Pavement	SF	\$ 10.00	3%	\$ 0.30	\$ 10.30
27	Stump Removal Up to and Including 24" Diameter Trunk	EA	\$ 234.00	3%	\$ 7.02	\$ 241.02
28	Stump Removal 25" and Over Diameter Trunk	EA	\$ 330.00	3%	\$ 9.90	\$ 339.90
29	Tree Removal up to and Including 24" Diameter Trunk	EA	\$ 1,050.00	3%	\$ 31.50	\$ 1,081.50
30	Tree Removal 25" and over Diameter Trunk	EA	\$ 1,260.00	3%	\$ 37.80	\$ 1,297.80
31	Shave Roots at Curb	SF	\$ 7.00	3%	\$ 0.21	\$ 7.21
32	Shave Roots at Sidewalk	SF	\$ 7.00	3%	\$ 0.21	\$ 7.21
33	Tree Prune	EA	\$ 200.00	3%	\$ 6.00	\$ 206.00
34	Lawn Seeding	EA	\$ 7.00	3%	\$ 0.21	\$ 7.21
35	Adjust City Manhole Frame & Cover	EA	\$ 600.00	3%	\$ 18.00	\$ 618.00
36	Adjust L.A.C.D. Manhole Frame & Cover	EA	\$ 600.00	3%	\$ 18.00	\$ 618.00
37	Adjust Water Valve Box & Cover	EA	\$ 600.00	3%	\$ 18.00	\$ 618.00
38	Adjust Gas Valve Box & Cover	EA	\$ 800.00	3%	\$ 24.00	\$ 824.00
39	Replace Street Light Pull & Box	EA	\$ 800.00	3%	\$ 24.00	\$ 824.00
40	Replace Traffic Signal Pull Box	EA	\$ 500.00	3%	\$ 15.00	\$ 515.00
41	Relocate Pull Box	EA	\$ 5,000.00	3%	\$ 150.00	\$ 5,150.00
42	Adjust Survey Monument Casting & Cover	EA	\$ 390.00	3%	\$ 11.70	\$ 401.70
43	Install Survey Monument Type C with Casting & Cover	EA	\$ 450.00	3%	\$ 13.50	\$ 463.50
44	Install Surveying Monument Type A	EA	\$ 570.00	3%	\$ 17.10	\$ 587.10
45	Replace Survey Bench Mark, Type 1	EA	\$ 420.00	3%	\$ 12.60	\$ 432.60
46	Replace Centerline Ties at Intersection	EA	\$ 650.00	3%	\$ 19.50	\$ 669.50
47	Replace Property Ties /Markers	EA	\$ 390.00	3%	\$ 11.70	\$ 401.70
48	Replace Curb Drain	EA	\$ 350.00	3%	\$ 10.50	\$ 360.50
49	Remove Existing and Construct PCC Curb, GB Type A1	LF	\$ 85.00	3%	\$ 2.55	\$ 87.55
50	Remove Existing and Construct PCC Curb, GB Type A1 Integral	LF	\$ 28.00	3%	\$ 0.84	\$ 28.84
51	Remove Existing and Construct PCC Curb & Gutter, GB Type A2, W=1.5'	LF	\$ 43.00	3%	\$ 1.29	\$ 44.29
52	Remove Existing and Construct PCC Curb & Gutter, GB Type A2, W=2.0'	LF	\$ 48.00	3%	\$ 1.44	\$ 49.44
53	Remove Existing and Construct PCC Curb & Gutter, GB Type A2, W=7'	LF	\$ 70.00	3%	\$ 2.10	\$ 72.10
54	Remove Existing and Construct PCC Bus Stop Street Pad, 10" Thick	SF	\$ 18.00	3%	\$ 0.54	\$ 18.54
55	Unclassified Excavation	CY	\$ 65.00	3%	\$ 1.95	\$ 66.95
56	Crushed Miscellaneous Base, 6" Min. Under PCC Improvements	SF	\$ 1.00	3%	\$ 0.03	\$ 1.03
57	Crushed Miscellaneous Base	CY	\$ 5.00	3%	\$ 0.15	\$ 5.15
58	Asphalt Concrete Pavement	TON	\$ 300.00	3%	\$ 9.00	\$ 309.00
59	Curb Painting	LF	\$ 9.00	3%	\$ 0.27	\$ 9.27
60	Reflectorized Paint Traffic Striping /Pavement Markings	SF	\$ 9.00	3%	\$ 0.27	\$ 9.27
61	Reflectorized Thermoplastic Traffic Striping /Pavement Markings	SF	\$ 9.00	3%	\$ 0.27	\$ 9.27
62	Install New Sign on Existing pole	EA	\$ 150.00	3%	\$ 4.50	\$ 154.50
63	Install New Sign and Post	EA	\$ 150.00	3%	\$ 4.50	\$ 154.50
64	Loop Detectors	EA	\$ 800.00	3%	\$ 24.00	\$ 824.00
			TOTAL			

QUANTITIES FIELD MEASURED AND AGREED UPON BY:

Name	Date	CITY INSPECTOR
Name	Date	CONTRACTOR

CJ Concrete Construction, Inc.

#720989 A

10142 Shoemaker Avenue • Santa Fe Springs, Ca 90670 • (562) 777-2222 phone • (562) 777-2220 fax

To Whom It May Concern:

CJ Concrete Construction, Inc is a corporation. John C. Sarno is the only one authorized to sign on behalf of CJ Concrete Construction, Inc. John C. Sarno Is President, Secretary, Treasurer, and Manager Thereof.

A handwritten signature in black ink, appearing to read 'John C. Sarno', is written over a horizontal line.

John C. Sarno- President