



## Legislation Details (With Text)

---

**File #:** 11-0306      **Version:** 1      **Name:** LBGO - relocation of gas pipelines  
**Type:** Contract      **Status:** CCIS  
**File created:** 3/11/2011      **In control:** City Council  
**On agenda:** 4/5/2011      **Final action:** 4/5/2011

**Title:** Recommendation to request City Attorney to prepare and authorize City Manager to execute an amendment to Contract No. 31544, extending the term to May 31, 2011 and increasing the previously authorized amount of \$2,141,677 by \$58,323, for a new total of \$2,200,000, for the relocation of natural gas pipelines. (Citywide)

**Sponsors:** Long Beach Gas and Oil

**Indexes:** Contracts

**Code sections:**

**Attachments:** 1. 040511-C-13sr&att.pdf

Date	Ver.	Action By	Action	Result
4/5/2011	1	City Council	approve recommendation	Pass

Recommendation to request City Attorney to prepare and authorize City Manager to execute an amendment to Contract No. 31544, extending the term to May 31, 2011 and increasing the previously authorized amount of \$2,141,677 by \$58,323, for a new total of \$2,200,000, for the relocation of natural gas pipelines. (Citywide)

The Long Beach Gas and Oil Department (LBGO) is actively engaged in various infrastructure improvement projects throughout the City to improve the City's natural gas pipeline system. City Council adopted LBGO Plans and Specifications G-271 on March 9, 2010 to complete five major pipeline projects (attached). Four projects are complete. The last project, in the Port of Long Beach, required adjustments to accommodate future construction of the Gerald Desmond Bridge replacement. The bridge project Environmental Impact Report was certified in July 2010, after design of the pipeline. Subsequently, additional work is required for the bridge accommodation, adding \$58,323 in unanticipated expenses beyond the authorized amount. The Port of Long Beach will fund the increased cost.

City Council adoption of both the term extension and increased amount are being recommended concurrently to expedite project completion.

In accordance with the California Environmental Quality Act, Categorical Exemption Number CE-05-10 has been issued for this project.

This matter was reviewed by Deputy City Attorney Richard Anthony on March 7, 2011 and Budget Management Officer, Victoria Bell, on March 9, 2011.

City Council action is requested on April 5, 2011, to authorize completion of this project. Construction is anticipated to be complete in April 2011.

The current contract is approved at \$2,141,677. The requested change will extend the term through May 31, 2011 and

increase the full contract amount to \$2,200,000 (adding \$58,323). The expense associated with the increase is fully offset and funded by the Port of Long Beach. The required funding for the entire project is budgeted in the Gas Fund (EF 301) in the Long Beach Gas and Oil Department (GO). There is no impact to the General Fund and no local job impact associated with this recommendation.

Approve recommendation.

CHRISTOPHER J. GARNER  
DIRECTOR OF LONG BEACH GAS AND OIL

APPROVED:

PATRICK H. WEST  
CITY MANAGER