



Legislation Details (With Text)

File #: 17-0852 **Version:** 1 **Name:** PW - Amend contract w/AndersonPenna Partners D3
Type: Contract **Status:** CCIS
File created: 9/25/2017 **In control:** City Council
On agenda: 10/3/2017 **Final action:** 10/3/2017

Title: Recommendation to authorize City Manager, or designee, to execute a Third Amendment to Contract No. 33263 with AndersonPenna Partners, Inc., of Newport Beach, CA, for project management services for the Belmont Plaza Pool Facility Rebuild/Revitalization Project, to extend the contract term for an additional two-year period ending October 1, 2019. (District 3)

Sponsors: Public Works

Indexes:

Code sections:

Attachments: 1. 100317-C-24sr.pdf

Date	Ver.	Action By	Action	Result
10/3/2017	1	City Council	approve recommendation	Pass

Recommendation to authorize City Manager, or designee, to execute a Third Amendment to Contract No. 33263 with AndersonPenna Partners, Inc., of Newport Beach, CA, for project management services for the Belmont Plaza Pool Facility Rebuild/Revitalization Project, to extend the contract term for an additional two-year period ending October 1, 2019. (District 3)

City Council action is requested to amend Contract No. 33263 with AndersonPenna Partners, Inc., of Newport Beach, CA, for project management services for the Belmont Plaza Pool Facility Rebuild/Revitalization Project (Project). The proposed amendment will extend the term of the contract for an additional two years, through October 1, 2019.

On October 1, 2013, the City Council approved a two-year contract in the amount of \$1,247,474 with Anderson Penna Partners, Inc., for project management services for the Project. The original contract term included two one-year renewal options. Both renewal options were exercised, without increased cost to the contract, bringing the termination date to October 1, 2017. The project has encountered unanticipated delays during the concept design, entitlements, and environmental permitting phases, and a contract amendment for a time extension is needed to keep the project moving forward.

There is adequate funding remaining in the total contract amount; therefore, no additional funding is requested as part of this amendment.

This matter was reviewed by Deputy City Attorney Linda T. Vu on September 5, 2017 and by Budget Analysis Officer Julissa Jose-Murray on September 6, 2017.

City Council action is requested on October 3, 2017, to allow for an uninterrupted continuation of services.

The requested action extends the contract term for an additional two-year period ending on October 1, 2019, and will not increase the contract amount of \$1,247,474. Sufficient funding to support this contract is budgeted in the Tidelands Operations Fund (TF 401) in the Public Works Department (PW). Approval of this recommendation will provide continued support to our local economy.

Approve recommendation.

[Enter Body Here]

CRAIG A. BECK
DIRECTOR OF PUBLIC WORKS

APPROVED:

PATRICK H. WEST
CITY MANAGER