



Legislation Details (With Text)

File #:	18-1069	Version:	1	Name:	PW - Willow Street Pedestrian Improvements Project D6,7
Type:	Contract	Status:		CCIS:	CCIS
File created:	10/18/2018	In control:		City Council:	City Council
On agenda:	12/4/2018	Final action:		12/4/2018:	12/4/2018
Title:	Recommendation to authorize City Manager, or designee, to execute an amendment to Contract No. 34867 with Sully-Miller Contracting Company, Brea, CA, to increase the contract authority by \$488,498, for a revised amount of \$3,364,723, with a 5 percent contingency in the amount of \$168,237, for a revised total contract amount not to exceed \$3,532,960, due to unforeseen conditions on the Willow Street Pedestrian Improvements Project. (Districts 6,7)				
Sponsors:	Public Works				
Indexes:					
Code sections:					
Attachments:	1. 120418-C-16sr.pdf				

Date	Ver.	Action By	Action	Result
12/4/2018	1	City Council	approve recommendation	Pass

Recommendation to authorize City Manager, or designee, to execute an amendment to Contract No. 34867 with Sully-Miller Contracting Company, Brea, CA, to increase the contract authority by \$488,498, for a revised amount of \$3,364,723, with a 5 percent contingency in the amount of \$168,237, for a revised total contract amount not to exceed \$3,532,960, due to unforeseen conditions on the Willow Street Pedestrian Improvements Project. (Districts 6,7)

On November 14, 2017, the City Council awarded a contract to Sully-Miller Contracting Company, for construction of the Willow Street Pedestrian Improvements Project (Project). The approximately 1.1 miles long Project is located along Willow Street, from Golden Avenue to Atlantic Avenue, and provides pedestrian-oriented improvements, which include new sidewalks, enhanced lighting, median and parkway landscaping, signage, bus stops, and crosswalk treatments. Median landscape improvements include new trees, drought-resistant plants, water conservation irrigation, and an entry sign. In addition, traffic calming measures, in the form of curb bulb-outs, are included to encourage slower traffic speeds, improving safety for motorists, pedestrians <<https://en.wikipedia.org/wiki/Pedestrian>>, and cyclists <<https://en.wikipedia.org/wiki/Bicycle-friendly>>.

The Project was bid in accordance with the grant funding requirements and the City's bid procedures. During construction of the Project, unmarked and unforeseen utilities were discovered, which led to additional potholing and a redesign of the existing street light foundations. Additionally, the removal and reconstruction of 24 non-compliant curb ramps were included for Americans with Disabilities Act (ADA) compliance. Solutions were engineered and change orders negotiated, which increased the Project cost and duration.

This matter was reviewed by Deputy City Attorney Linda T. Vu on November 8, 2018 and by Budget Management Officer Rhutu Amin Gharib on November 9, 2018.

City Council action is requested on December 4, 2018, to ensure timely Project completion.

The revised total contract amount will not exceed \$3,532,960. There is sufficient appropriation in the Capital Projects Fund (CP) and Transportation Fund (SR 182) in the Public Works Department (PW) utilizing general capital and Proposition A funding to support the \$488,498 increase to the contract. There is no local job impact associated with this recommendation.

Approve recommendation.

CRAIG A. BECK
DIRECTOR OF PUBLIC WORKS

APPROVED:

PATRICK H. WEST
CITY MANAGER