



Legislation Details (With Text)

File #:	20-137WA	Version:	1	Name:	Recommendation to authorize the General Manager to Execute a Change Order to Contract # WD-3435 with Aloha Island Cable, Inc., to increase fees to provide additional labor and material for the EO-3509 LBWD Fiber Optic Installation project, by \$257,657, to
Type:	WA-Agenda Item	Status:			Approved
File created:	7/30/2020	In control:			Water Commission (now under Utilities Commission)
On agenda:	8/6/2020	Final action:			8/6/2020
Title:	Recommendation to authorize the General Manager to Execute a Change Order to Contract # WD-3435 with Aloha Island Cable, Inc., to increase fees to provide additional labor and material for the EO-3509 LBWD Fiber Optic Installation project, by \$257,657, to an amount not-to-exceed \$1,313,967.				

BUREAU: Operations

Sponsors:

Indexes:

Code sections:

Attachments: 1. Agenda item 5. - Fiber optic change order

Date	Ver.	Action By	Action	Result
8/6/2020	1	Water Commission (now under Utilities Commission)	approve recommendation	Pass

Recommendation to authorize the General Manager to Execute a Change Order to Contract # WD-3435 with Aloha Island Cable, Inc., to increase fees to provide additional labor and material for the EO-3509 LBWD Fiber Optic Installation project, by \$257,657, to an amount not-to-exceed \$1,313,967.

BUREAU: Operations

The total FY20 and FY21 costs of the change order to the Water Fund will be \$257,657. These costs are unbudgeted in the Water Fund. However, it is expected that these costs can be absorbed within the Water Fund, to the extent possible, using projected savings within the Fund. If the project's total costs exceed actual Fund savings, these additional costs will draw from the Water Fund's reserve balance.

Approve recommendation.