

**CHANGE ORDER(s)
AND/OR
LETTER(s) OF EXTENSION**

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 3
DATED MAY 15, 2017**

**FILED WITH CONTRACT #34226
(TRUSTAR ENERGY LLC)**

RECEIVED
CITY CLERK
LONG BEACH, CA

OFFICE OF THE CITY MANAGER | 17 NOV -8 PM 1:08
CITY OF LONG BEACH
LONG BEACH, CA 90802

TruStar Energy LLC
10225 Philadelphia Court
Rancho Cucamonga, CA 91730

Date: May 15, 2017
Contract No. 34226
Program No. PW4322-01

PROJECT: PW4322-01 CNG Fuel Station

CONTRACT CHANGE ORDER AUTHORIZATION NO. 3

PART 1 (Reason for Change)

1.1 Change Order is required to document a credit to the City associated with Factory Training. The Contractor's schedule of values indicated a line item for factory training; however, during completion of the project it was determined no factory training would be required for City staff, since it is an extensive 5-day training reserved mainly for advanced CNG system technicians. Therefore, compensation for this work is not warranted.

PART 2 (Description of Change)

2.1. Credit to the City for all costs associated with "Factory Training" which was not provided by the contractor.

PART 3 CHANGE IN CONTRACT AMOUNT

A. BID ITEM QUANTITY ADJUSTMENTS

B. EXTRA WORK/AGREED PRICE

In accordance with procedures for changes in the work established in the specifications, you are authorized to do the following:

1. Credit for deleting all labor, materials, and equipment to provide factory training for the lump sum credit amount of(\$950.00)

- Net Bid Item Quantity Adjustment	= 0
- Net Extra Work / Agreed Price	= (\$950.00)
- Net to Contract Cost	= (\$950.00)

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which

if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

PART 4 CHANGE IN CONTRACT TIME

THERE ARE NO CHANGES IN CONTRACT TIME ASSOCIATED WITH THIS WORK.


Recommended by:

Approved by:

 5/25/17
Construction Manager (PSOMAS) (Date)

 05/22/17
Contractor (Date)

 5/26/17
Project Manager (Date)

 6/19/17
Deputy Director/City Engineer (Date)

Funds are available for this purpose:


Financial Management (Date)