



**CHANGE ORDER(s)
AND /OR
LETTER(s) OF EXTENSION**

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 2
DATED 3/23/2015**

**FILED WITH CONTRACT # 33457
(FORD E C, INC)**

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

FORD E.C., INC.
10850 Wilshire Boulevard
Los Angeles, CA 90024

Date: March 23, 2015
R- 6983
Contract No.: 33457
Program No.: PW8110-17

PROJECT: Naples NE Quad permanent Seawall Repairs

CONTRACT CHANGE ORDER AUTHORIZATION NO. 2

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

1. Credit due the Agency for changes made to the bid set of construction plans after award of the project that reduced the work associated with the Los Angeles Department of Public Works Storm Water Connection permit, per contractor's proposed Change Order request No. 001, as directed by the Project Engineer, for the lump sum credit of.....<\$ 540.00>
2. Provide all labor, materials and equipment to survey and camera existing storm drain line located between residence at 116 – 118 East Naples lane due to discrepancies between the construction drawing and field conditions, per contractor's proposed Change Order request No. 004, as directed by the Project Engineer, for the lump sum cost of..... \$ 3,206.00
3. Compensation due the contractor for cost associated with direction to remove the green screen from the construction fence due to the Christmas Boat Parade event, per contractor's Change Order request No. 005, as directed by the Project Engineer, for the estimated cost...of.....\$ 415.00
4. Provide all labor, material and equipment to furnish and install additional rebar due to elevation height with the sheet pile per contractor's proposed Change Order request No. 008 and approved submittals No. 009-R4, as directed by the Project Engineer, for the estimated cost of.....\$ 27,594.00

TOTAL ESTIMATED INCREASE TO THE CONTRACT COST\$ 30,675.00

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.

Recommended by:

Approved by:


Chief Construction Inspector (Date) 3/24/15


Contractor (Date) 4/7/15


Tideland CIP Officer (Date) 4/3/15


Director of Public Works/ (Date) 4/23/15
City Engineer


Project Manager (Date) 4/21/15

Funds are available for this purpose:


Financial Management (Date) 4-21-15