



CHANGE ORDER(s)

AND/OR

LETTER(s) OF EXTENSION

--

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 3
DATED JANUARY 27, 2017**

FILED WITH CONTRACT #34164

(ALBERT HOLGUIN DBA WORLD WIDE CONSTRUCTION)



Date: March 1, 2017
To: Craig Beck, Director of Public Works
From: Michael Maston, Capital Projects Coordinator
Subject: **CONTRACT CHANGE ORDER No. 3 TRANSMITTAL MEMO**

PROJECT: PW4370-0730 Fire Station Modernization

CONTRACTOR: World Wide Construction

CCO#: No. 3

ORIGINATED FROM: Project Management

SOURCE OF FUNDING: Gen'l Cap & One Time (Grant-XCGFND)

REASON: See Attached

COST (CCO #3): \$ 5,856.09

ORIGINAL CONTRACT: \$ 2,085,426.53

APPROVED
CONTINGENCY (20%) \$ 417,085.00

TOTAL CONTRACT PLUS
CONTINGENCY
(Not to Exceed): \$ 2,502,512.00

TOTAL AMOUNT OF CCO'S
TO DATE (INCLUDING
PROPOSED CCO'S): \$ 144,885.54

PERCENT (%) OF CONTINGENCY
USED IN CHANGE ORDERS TO
DATE (INCLUDING PROPOSED): 35%

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CALIFORNIA 90802

To: WorldWide Construction
1621 W. 25th Street #266
San Pedro, CA 90732

Date: 01/27/17
R- 7058
Contract No. 34164
Program No. R-PW7036

PROJECT: Fire Stations - Workforce Privacy

CONTRACT CHANGE ORDER AUTHORIZATION NO. 3

In accordance with procedures for changes in the work as established in specifications, you are authorized to do the following:

- (A) 1. Furnish all labor, materials, and equipment for installation of new booster fan to an existing HVAC unit to comply with mechanical code for the lump sum cost of (COR 14). . . \$2,235.26
- (B) 2. Furnish all labor, materials, and equipment for the installation of disconnect switches for the new HVAC cassettes in the ceiling per the request of the City Building Inspector for the lump sum cost of (COR 15). \$3,620.83

TOTAL ESTIMATED INCREASE TO CONTRACT COST \$ 5,856.09

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth hereinabove shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL BE EXTENDED BY 0 DAYS IN ORDER TO COMPLETE THE WORK.

Recommended by:

Michael Mante 3-1-17
Project Manager (Date)

N/A
Assistant City Engineer (Date)

[Signature] 3/27/17
City Engineer (Date)

Approved by:

Albert Hodgson 3/1/17
Contractor-Company Officer (Date)

[Signature] 3/29/17
Director of Public Works (Date)

Funds are available for this purpose:

[Signature]
Financial Management (Date)

CC: Auditor
Accounting
City Clerk-Originals
Construction Division

Contract Compliance
Engineering Records
Project Development
Community Development