





OFFICE OF THE CITY ATTORNEY  
CHARLES PARKIN, City Attorney  
333 West Ocean Boulevard, 11th Floor  
Long Beach, CA 90802-4664

1 shall apply to reconfiguring Houghton Park lighting circuitry.”


2 2. Except as expressly amended herein, all of the terms and conditions  
3 contained in Lighting Contract No. 24289, as previously amended, are ratified and  
4 confirmed and shall remain in full force and effect.

5 IN WITNESS WHEREOF, the parties have caused this document to be duly  
6 executed with all formalities required by law as of the date first stated above.

7 WS LIGHT & POWER, INC., a California  
8 corporation  
9 9.11.18, 2018 By   
10 Name William J. Simmons  
11 Title President


12 9.11.18, 2018 By   
13 Name Tom Simmons  
14 Title President

15 “WS”

16 CITY OF LONG BEACH, a municipal  
17 corporation  
18 Sept. 27, 2018 By   
19 City Manager

20 “City”

21 This Fifty-Second Amendment to Lighting Contract No. 24289 is approved as  
22 to form on 9/18, 2018.

23 CHARLES PARKIN, City Attorney  
24 By   
25 Deputy

26 Tom Modica  
27 Assistant City Manager  
28 EXECUTED PURSUANT  
TO SECTION 301 OF  
THE CITY CHARTER

# EXHIBIT “DDD”



City Light & Power, Inc.  
2951 Redondo Avenue  
Long Beach  
California 90806  
Tel 562 983 2000  
Fax 562 983 7870

August 3, 2018

Tony Resendez, Capital Projects Coordinator  
City of Long Beach-Public Works Department  
333 West Ocean Boulevard  
Long Beach, CA 90802

**Re: Houghton Park Area Lighting  
Change Order Request**

Mr. Resendez,

City Light & Power, Inc. (CLP) is submitting a formal change order request for the following additional work completed to reconfigure the park area lighting circuitry. Below is a description of the work:

1. Additional labor, material and equipment to trench and install 80' of conduit from the new pullbox east of Pole AP1003 and Pole AP1001. The conductor was seized in the existing conduit due to tree roots intrusion.

Total cost for this work is **Three Thousand Five Hundred Twenty Five Dollars (\$3,525)**.

2. Additional labor and equipment to de-energize the portion of the circuit that feed the removed poles. The contractor damaged the existing conduit and conductor causing the conductor to be pulled down making it inaccessible. This work required digging and removing and reinstalling one pole to gain access to the conductor.

Total cost for this work is **Eight Hundred Forty Dollars (\$840)**.

**Total Change Order Request is Four Thousand Three Hundred Sixty Five Dollars (\$4,365)**

If you have any questions, please contact me at (562) 216-2151 or via e-mail at [srm@clpinc.com](mailto:srm@clpinc.com).

Sincerely,  
CITY LIGHT & POWER, INC.

Shannon R. Mockridge  
Regional Manager

Approved by:

Signature

MARILYN SURKUS  
Print

9/5/18  
Date:

Purchase  
Order No: \_\_\_\_\_