



Long Beach Water

Exceptional Water • Exceptional Service

1800 E. Wardlow Road, Long Beach, CA 90807-4931
562.570.2300 | lbwater.org

Board of Water Commissioners

April 28, 2021 Board Meeting

CHRISTOPHER J. GARNER, General Manager

Subject:

Authorize the General Manager to Execute a Change Order to Contract # WD-3522 with Stephen Doreck Equipment Rentals, to cover increased fees for labor and material costs for the Alley Water Main Conversion Daisy Avenue (MC-5161) Project, by \$155,755, to a total contract amount not-to-exceed \$2,243,685.

Executive Summary:

On January 16, 2020, a Construction Contract # WD-3522 was issued to Stephen Doreck Equipment Rentals (Contractor) for the Alley Water Main Conversion Daisy Avenue Project (Project) in the amount of \$2,087,910. Shortly after Contract # WD-3522 was executed and prior to the start of construction, this Project was one of several projects identified to be deferred during the Fiscal Year 2021 budgeting process.


The deferment of this Project from Fiscal Year 2020-2021 to Fiscal Year 2021-2022 has resulted in a slight increase to labor and material costs since the project was publicly bid in December 2019. The Contractor requests additional funds in the negotiated amount of \$155,775 to cover increased labor and material costs for the Project. Staff has reviewed the Contractor's request and recommends approval of the Change Order amount of \$155,775 for a proposed not-to-exceed contract amount of \$2,243,685.


Recommendation/Fiscal Impacts

Authorize the General Manager to Execute a Change Order to Contract # WD-3522 with Stephen Doreck Equipment Rentals, to increase fees labor and material costs for the Alley Daisy Main Conversion Daisy Avenue (MC-5161) Project, by \$155,755, to an amount not-to-exceed \$2,243,685.


Fiscal Impact:

The cost to the Water Fund will be incurred during FY 21 and FY 22 with the actual annual amounts unknown at this time, but the total amount will not exceed the contract total of \$2,243,685. These costs are included in the Water Fund FY 21 Budget and will be included in the FY 22 Budget.


Robert J. Verceles, P.E. Date
Deputy General Manager/Chief Engineer

 4/21/21
Christopher J. Garner Date
General Manager

Attachment: Project Map

[illegible]

-

0 90 180 360
Feet

Date: 3/31/2021
Document Path: H:\ACTIVE PROJECTS\MC-5161 Daisy Ave-Alley Main Conversion\40 Board Letters\BoardLtr_Map_MC-5161.mxd

