

**CHANGE ORDER(s)
AND /OR
LETTER(s) OF EXTENSION**

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 4
DATED 10/14/2013**

**FILED WITH CONTRACT # 32995
(C S LEGACY CONSTRUCTION, INC)**



Date: October 14, 2013
To: Ara Maloyan, Acting Director of Public Works
From: *GMM* Gillis M. Monroe, Construction Services Officer
Subject: CONTRACT CHANGE ORDER TRANSMITTAL MEMO

PROJECT: R-6952 Chittick Field Improvements
CCO#: No. 4
ORIGINATED FROM: Project Development
SOURCE OF FUNDING: Varies
REASON: See Attached
COST: \$ 209,874.02
AMEND CONTRACT \$ 5,686,310.00
TOTAL AMOUNT OF CCO'S TO DATE (INCLUDING PROPOSED CCO'S) \$ 1,035,294.27
PERCENT (%) OF ORIGINAL CONTRACT AMOUNT + 18.21%

DEPARTMENT OF PUBLIC WORKS
CAPITAL IMPROVEMENT PROJECTS
Certification of Materials or Services

Vendor ID# V058322 01
POPW 13000033
Proj/Proj detail PW _____
Index/Subobject _____
Grant/Grant detail _____
User Code _____

By Ronnie Reneo 12-17-13
DATE

① PWCIPAB, 210009, PW3070-4530,
PRCBSP-9202C, \$ 167,069.94

② PWCIPAE, 210009, PW3070-4530,
XCGFND-1401, \$ 42,804.08

* Received on 12-17-13
RSP

GMM:CRR:st
R6952-4transmittal

RECEIVED
NOV 18 2013
Grants Acctg.



OFFICE OF THE CITY MANAGER
 CITY OF LONG BEACH
 LONG BEACH, CALIFORNIA 90802

To: C.S. Legacy Construction, Inc.
 13263 Yorba Avenue
 Chino, CA 91710

Date: October 14, 2013
 R- 6952
 Contract No. 32995
 Program No. PW3070-45

PROGRAM: Chittick Field Improvements

CONTRACT CHANGE ORDER AUTHORIZATION NO. 4

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

1. Provide all labor, materials and equipment required for the pump station air handling system, associated with the new pump station per County of Los Angeles plan revision and the contractors proposed Change Order No. 20, as directed by the Project Manager, for the lump sum cost of \$ 18,772.59 .
2. Provide all labor, materials to provide light weight concrete, associated with issuance of bulletin No. 2 revisions of the new pump station per County of Los Angeles plan changes and contractors proposed Change Order No. 21, as directed by the Project Manager, for the lump sum cost of \$ 8,721.37
3. Provide all labor, materials and equipment to provide additional sheet metal required for roof flashings, curb openings and access hatch, associated with the new pump station per County of Los Angeles plan revisions and the contractors proposed Change Order No. 23, as directed by the Project Manager, for the lump sum cost of \$ 3,888.50 .
4. Provide all labor, materials and equipment to construct a four (4) ply built up roof system per issuance of bulletin No. 2, associated with the new pump station per County of Los Angeles plan revisions and the contractors proposed Change Order No. 24, as directed by the Project Manager, for the lump sum cost of \$ 10,141.66

5. Provide all labor, materials and equipment to perform structural system revisions per bulletin No. 2, associated with the new pump station per County of Los Angeles plan revisions and the contractors proposed Change Order No. 25, as directed by the Project Manager, for the lump sum cost of. \$ 39,136.09
6. Provide all labor, materials and equipment to construct a single 3'x7' pedestrian doorway and a 10'x14' roll up doorway per bulletin No. 2, associated with the new pump station per County of Los Angeles plan revisions and the contractors proposed Change Order No. 26, as directed by the Project Manager, for the lump sum cost of. \$ 7,055.61
7. Compensation due the contractor to provide pump station shoring redesign, associated with the new pump station per County of Los Angeles plan revisions and the contractors proposed Change Order No. 27, as directed by the Project Manager, for the lump sum cost of. \$ 2,666.40
8. Compensation due the contractor for additional piping and plumbing, associated with the new pump station per County of Los Angeles plan revisions and the contractors proposed Change Order No. 28, as directed by the Project Manager, for the lump sum cost of. \$ 7,498.00
9. Compensation due the contractor to upgrade the pump size of the vertical and submersible pumps, associated with the new pump station per County of Los Angeles plan revisions and the contractors proposed Change Order No. 29, as directed by the Project Manager, for the lump sum cost of. \$ 59,192.34
10. Compensation due the contractor to provide revised concrete reinforcing bar, associated with the new pump station wet well per County of Los Angeles plan changes and contractors proposed Change Order No. 31, as directed by the Project Manager, for the lump sum cost of. \$ 52,801.46

TOTAL ESTIMATED INCREASE TO CONTRACT COST. \$ 209,874.02


By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED

Recommended by:

Approved by:

 10/14/13


Chief Construction Inspector (Date)

 10/22/13


Contractor-Company Officer (Date)

 11/12/13

Construction Services Officer (Date)

 11/18/13

Acting Director of Public Works
(Date)

 11/12/13

Project Engineer (Date)

 11/12/13

Assistant City Engineer (Date)

Funds are available for this purpose:

 11/18/13

Financial Management (Date)

cc: Auditor
Accounting
City Clerk-Originals
Construction Division